



Next Generation Clipper Program

Executive Summary Status Report – June 24, 2024

Summary

- Regionwide installation of onboard validators nearing completion. BART fare gate validator installation continues; BART TVM validator testing in progress.
- Testing of initial pilot test issue bug fixes ongoing. Review of pre-Transition System Integration Testing (SIT) procedures continues.
- Technical and planning discussions continue with operators on various topics, including new device installation, BART coordination, and paratransit/third-party integration.
- Joint coordination meetings ongoing between MTC and C2 Contractors Cubic (System Integrator and Fare Media Fulfillment), WSP (Customer Service Center), Fiserv (Payment Services), Paragon (C2 Fare Card Supplier), and Confidex (C2 Fare Ticket Supplier).

Recently Completed Activities

| | MTC/Arcadis | Cubic | Operators | Date |
|--|-------------|-------|-----------|---------|
| • New Devices: | | | | |
| ○ Regionwide installation (cont'd) | ● | ● | ● | ongoing |
| ○ BART fare gate validator installation (cont'd) | ● | ● | ● | ongoing |
| • Account-based System Testing: | | | | |
| ○ Pre-Transition SIT procedures review | ● | | ● | ongoing |

Upcoming Activities/Deliverables

| | MTC/Arcadis | Cubic | Operators | Date |
|---|-------------|-------|-----------|---------|
| • New Devices: | | | | |
| ○ BART TVM validator testing (cont'd.) | ● | ● | ● | ongoing |
| ○ BART fare gate installation (cont'd.) | ● | ● | ● | ongoing |
| • Account-based System Testing: | | | | |
| ○ Pre-Transition SIT procedures review | ● | | ● | Jun–Jul |
| ○ Pre-Transition SIT witnessing | ● | ● | ● | Jul–Sep |
| • Account-based System Documentation: | | | | |
| ○ O&M Documents resubmittal review | ● | | ● | Jul |
| ○ Submittal of Manuals & Training Materials | | ● | | Jun/Jul |
| ○ Manuals & Training Materials review | ● | | ● | Jul |
| • Clipper Executive Board Meeting | ● | | ● | Jul 22 |