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Glossary of Terms  
BAIFA – Bay Area Infrastructure Financing Authority  

CMS – Changeable Message Sign 

C/CAG – City/County Association of Governments of San Mateo County  

FCC – Federal Communications Commission 

HDPE – High-Density Polyethylene 

HOV – High-Occupancy Vehicle 

CCTV –Closed-Circuit Television Cameras  

ITS – Intelligent Transportation Systems  

Mbps – Megabits per Second 

RCN – Regional Communications Network (as defined in Section 1.5)  

SMART – Sonoma Marin Area Rail Transit  

SMFO – Single-mode Fiber Optic Cable 

STA – Solano Transportation Authority 

SV ITS – Silicon Valley Intelligent Transportation Systems  

TAM – Transportation Authority of Marin  

TOS – Traffic Operations Systems 

TMC – Transportation Management Center  

TMS – Transportation Management Systems 

VTA – Santa Clara Valley Transportation Authority  
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1. INTRODUCTION AND BACKGROUND 
The Bay Area Regional Communications Strategic Investment Plan provides a framework to enable MTC, 
Caltrans, and other regional and local stakeholders to develop a regional communications network. The 
Plan proposes 40 projects, prioritizes them based on their benefits and costs, describes traditional and 
creative funding sources, and outlines best practices for sharing communications infrastructure. Vision, 
goals, and objectives developed by project stakeholders guided the Plan’s development.  
 
All reference to sharing in the context of a proposed project refers to sharing communications 
infrastructure and not sharing data. Network security will not be discussed in this document because 
networks are secured on a design level. 

1.1   Project Background 

In 2003, Caltrans District 4 and MTC collaborated on the development of a Traffic Operations System 
(TOS) Implementation Plan. This document presented an assessment of existing, planned, and 
programmed regional field device coverage on the 500-mile freeway network. Using a Systems 
Engineering approach to define overall system architecture and functional requirements of the TOS 
network, a strategy was outlined for expanding and implementing a communications infrastructure to 
support the TOS elements. Each segment of the freeway network was prioritized based on bandwidth 
needs, gap closures, cost-benefit considerations, and other needs at the time.  
 
In 2009, the document was updated and titled Bay Area Regional Communications Plan. The focus was 
on identifying strategies to upgrade or enhance the communications network to expand and 
accommodate the Caltrans’ video system, as well as other field devices. The document captured an 
analysis of bandwidth needs for each corridor and a cost analysis for using agency-owned or leased 
communications. Projects and corridors were prioritized based on cost benefits (e.g., elimination of 
monthly recurring leased costs), functionality provided by each alternative, and corridors of regional 
significance.  
 
In 2013, the Bay Area Regional Communications Plan was updated to factor in additional programs  
(Express Lanes, Integrated Corridor Management, Freeway Performance Initiative), and to consider new  
priorities from local and regional stakeholders throughout the Bay Area. This  Plan introduced a “Regional 
Communication Fiber Ring” around the San Francisco Bay Area, aimed to reduce lease-line recurring 
costs, upgrade existing infrastructure and share data among agencies.  
 
The Bay Area Regional Communications Plan is now being updated to create a Bay Area Regional 
Broadband Communications Strategic Investment Plan. The Plan promotes sharing of infrastructure and 
lays a roadmap that will result in a regional communications network. This network will enable 
transportation data and information sharing and facilitate the implementation of technology-based 
congestion management strategies focused on enhancing the livability and economic vitality of 
communities through the nine-county Bay Area. It will give agencies the ability to support managed lanes, 
Integrated Corridor Management, Smart Cities, and other emerging, advanced technologies.  

1.2   Roles and Responsibilities 

The Plan lays out the purpose and need for the regional communications network - a network of regional 
fiber and infrastructure assets owned and maintained by multiple agencies utilized by disparate systems, 
but allows for sharing of physical and logical assets. MTC has been leading the development and 
maintenance of the Plan. Plan implementation will be the responsibility of all agencies that intend to 
participate in the network. Participating agencies may use this document as a guide to identify needs for 
additional communications infrastructure in their jurisdiction. Participation is not mandated.
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1.3   Project Vision Statement, Goals, and Objectives 

The vision statement of the Bay Area Regional Broadband Communications Strategic Investment Plan is: 

To provide the technical and policy framework to develop a fast, reliable, redundant, and cost-

effective regional communications network  that will enable the sharing of data, infrastructure, and 

maintenance costs among project partners; support coordinated and interoperable transportation 

systems across multiple jurisdictions; and facilitate technology-based strategies focused on 

enhancing safety, mobility, livability and economic vitality of communities throughout the nine-

county San Francisco Bay Area. 

Below are the goals and objectives for the Bay Area Regional Broadband Communications Strategic 

Investment Plan as developed by stakeholders.  

• Goal 1: Identify projects to establish a high-bandwidth, reliable, and redundant regional 

communications network through the nine-county San Francisco Bay Area.  
o Objective 1-1: Identify projects that complete a redundant regional communications 

backbone along routes surrounding the San Francisco Bay. 
o Objective 1-2: Identify projects that connect the regional communications network to 

multiple Internet points-of-presence (POPs) throughout the region to support broadband 

connectivity to participating agencies.  

o Objective 1-3: Identify projects that complete the connection between regional 

communications network and express lane operators throughout the nine-county San 

Francisco Bay Area.  

• Goal 2: Develop policies and strategies that encourage agencies to connect their local networks 

to the regional communications network. 
o Objective 2-1: Develop policy and Partnership MOU for use of and access to the network. 
o Objective 2-2: Develop strategy for shared funding (capital and O&M). 
o Objective 2-3: Develop requirements for regional communications network infrastructure.  

• Goal 3: Facilitate development of best practices for procuring, implementing, and maintaining 

communications network infrastructure. 
o Objective 3-1: Develop initial procurement strategies for procurement of regional 

communications network equipment including shared procurement options and regionally 

negotiated pricing and warranties. 
o Objective 3-2: Develop best practices for implementation and maintenance of various 

communications media for use by partner agencies. 

• Goal 4: Encourage the sharing of existing agency-owned infrastructure to provide secure and 

reliable communications for transportation agencies in the region. 
o Objective 4-1: Identify projects and opportunities to use existing communications 

infrastructure to complete regional communications network objectives.  
o Objective 4-2: Identify projects that complete connections between key transportation 

agency facilities and the proposed regional communications network 

 

It is suggested that the Plan is updated in three years to track progress on the Goals and Objectives.  

 

1.4   Benefits and Use Cases 

This Plan highlights benefits of a regional communications network at both a regional and local level. A 

shared regional communications network would result in long-term cost savings by leveraging 

investments in existing infrastructure and eliminating monthly recurring leased line costs. Other benefits 
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include but are not limited to: decreased reliance on a single communications system owned by one 

entity, increased coverage and capacity, and enhanced redundancy.  

 

Potential use cases of the regional communications network for local agencies include but are not limited 

to: synchronized traffic signals across jurisdictions to enable better traffic flow, shared video feeds to 

monitor real time traffic conditions and make congestion mitigation decisions and having regional control 

of traffic systems to respond and adjust signal timing in the event of an emergency or natural disaster.  

 

Collection of data would occur on an agency’s communications network and sharing data would occur 

through the regional communications network. Owning agencies will have full autonomy over what data is 

shared. 

2. EXISTING AND PLANNED COMMUNICATION 
INFRASTRUCTURE AND CAPACITY 

This section presents an inventory of existing and planned fiber communications infrastructure. Currently 

there is no communications infrastructure dedicated to regional data transfer, which presents an 

opportunity to create a regional communications network utilizing existing and planned communications 

infrastructure. To leverage existing and planned investments and reduce program costs, some projects 

proposed in this Plan suggest sharing communications infrastructure. 

Existing and planned infrastructure data is presented in this section by sub-region. For the purposes of 
this project, the nine-county Bay Area has been divided into four sub-regions:  

• Peninsula (San Francisco and San Mateo Counties)  

• South Bay (Santa Clara County)  
• East Bay (Alameda and Contra Costa Counties)  

• Solano-North Bay (Solano, Sonoma, Napa, and Marin Counties)  

2.1   Existing Infrastructure/Projects 

The following is a summary discussion of existing regional communications infrastructure and 

corresponding projects of regional significance. Existing projects are either already built or are under 

construction and expected to be completed in the next 2-3 years. Figure 1 provides an overview summary 

of existing regional fiber communications infrastructure (conduit with fiber). Figure 2 provides an overview 

of existing regional conduit infrastructure (conduit with and without fiber). Appendix A includes a tabulated 

version of the existing infrastructure data along highways.  

2.1.1  Peninsula 
Existing regional communications infrastructure within the Peninsula sub-region consists of approximately 

20 miles of conduit and fiber along El Camino Real (SR 82) between San Bruno and Palo Alto, and 

several miles of fiber along US 101 in Palo Alto. The El Camino Real network consists of a 96-strand 

SMFO cable installed in a multi-conduit duct bank. There is also a segment of 72-strand SMFO cable that 

ties the El Camino Real segment to signals along SR 84/Marsh Road via US 101.  

The existing communications infrastructure described above serves the C/CAG US 101 Smart Corridor 

network. The objective of this network is to allow partner agencies in San Mateo County access to real-

time traffic data along the corridor for local day-to-day traffic management, as well as regional traffic 

management during major incidents along US 101.  
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There is also fiber communications infrastructure owned by the San Mateo County installed on local 

streets in the cities of Daly City, South San Francisco, San Mateo, Belmont, San Carlos, Redwood City, 

Menlo Park, and Palo Alto.  

2.1.2  South Bay 
Existing regional communications infrastructure within the South Bay sub-region consists of fiber cable 

and conduit on portions of US 101 and El Camino Real installed by VTA and Caltrans. As part of the I-

880 HOV Widening Project, communications conduits were installed on I-880 between SR 237 and US 

101. Communications conduits were also installed as part of the Stevens Creek Boulevard interchange 

project in San Jose.  

In addition, many local principal arterials, and almost all the expressways have fiber communications 

infrastructure installed. The local fiber installations are primarily owned and maintained by the City of San 

Jose and City of Santa Clara for city-owned traffic signal communications. The County of Santa Clara’s 

infrastructure is used for similar purposes along the expressways.  

A large portion of the existing fiber communications network in the South Bay was installed by the Silicon 

Valley – ITS (SV-ITS) program as a traffic management strategy. This program is a regional resource to 

allow communications between the Cities of San Jose, Fremont, Milpitas, Cupertino, Campbell, Santa 

Clara, the Town of Los Gatos, Santa Clara County, and Caltrans.  

2.1.3  East Bay 
Existing regional communications infrastructure within the East Bay sub-region consists of Caltrans fiber 

cable and conduit along I-580, I-680, and I-880, in addition to some local fiber in the Cities of Dublin, 

Pleasanton, Livermore, Hayward, San Leandro, Oakland, Berkeley, Emeryville, Union City, and Fremont .  

The I-680 corridor includes a 144-strand SMFO cable installed in a 1 to 4-3 inch conduit duct bank 

installed between the I-580/I-680 interchange in Dublin, and the Benicia Bridge Toll Plaza in Martinez, 

approximately 27 miles. The I-680 Sunol Express Lanes project currently operates wireless 

communications on its southbound lanes (SR 84 to SR 262) but the northbound I-680 Sunol express lane 

under construction will convert that to fiber for both directions.  

The I-880 communications infrastructure includes a 288-strand SMFO cable installed in a 3-3-inch or 4-

1.5 inch multi-conduit duct bank. The fiber infrastructure is installed between Hegenberger Road in 

Oakland, and Dixon Landing Road in Milpitas, approximately 26 miles. 

The I-680 Contra Costa and I-880 corridors include existing regional express lane operations. The fiber 

communication network is maintained by BAIFA on both existing corridors. However, the conduit 

infrastructure is owned by Caltrans, and is installed in Caltrans’ right-of-way. Caltrans also owns 72 

strands of the fiber cable along both corridors. 

The I-580 corridor includes regional express lane operations. The I-580 infrastructure runs between the I-

580/I-680 interchange in Dublin, and Greenville Road in Livermore, approximately 12 miles. It includes 

one 1.5-inch conduit with a 72-strand SMFO cable owned by Alameda County Transportation 

Commission (Alameda CTC), one 1.5-inch conduit with a 72-strand SMFO cable owned by Caltrans, two 

1.5-inch empty conduits and one empty 3-inch conduit with pull tape for use by Caltrans. The express 

lanes and fiber communication network are maintained by Alameda CTC. The conduit infrastructure is 

owned by Caltrans.  

There are several local streets with fiber communications infrastructure throughout Dublin, Livermore, and 

Pleasanton which were installed as part of the I-580 Smart Corridor Project. The City of Dublin owns140- 
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strand SMFO fiber which is installed along Dublin Boulevard between San Ramon Road in Pleasanton 

and Fallon Rd in Dublin which runs parallel to I-580 and intersects with I-680.  

There is also City-owned fiber communications infrastructure installed throughout Hayward, San Leandro, 

Oakland, and Fremont. Fiber communications infrastructure was installed in Oakland along San Pablo 

Avenue from 14th St to MacArthur Boulevard as part of the I-80 Integrated Corridor Management project. 

AC transit projects such as Bus Rapid Transit (BRT) also helped to build out fiber communications 

infrastructure along local streets in the East Bay.  

2.1.4  Solano-North Bay 
There is currently empty conduit infrastructure in Marin County in two stretches along US 101. Along US 

101 through the City of San Rafael there is nearly four miles of two 1.25” empty conduits. Through the 

City of Novato there are four 1.5” empty conduits for nearly three miles along US 101.  

2.1.5  Regional Communications Infrastructure  
Throughout the nine-county Bay Area there are 17 BayLoop Microwave sites owned and operated by the 

Bay Area Regional Interoperable Communications Systems Authority (BayRICS). These microwave sites 

make up a high-capacity network originally created to support public safety services. This is an existing 

communications network with locations throughout the Bay Area that is led by an inter-agency Joint 

Powers Authority.  

BART has installed fiber communications infrastructure along their right-of-way throughout the Bay Area. 

Caltrans has 16 access points to BART fiber strands. BAIFA has 6 access points to BART fiber strands. 

The City of San Jose, City of San Francisco, City of Oakland, and the City of Dublin also have 

connections to BART fiber communications infrastructure.  

Caltrain has a Positive Train Control Project that aims to electrify the Caltrain transit line. Caltrain right-of-
way/infrastructure is currently the most available alignment for shared infrastructure, but other systems 
like the possible High Speed Rail alignment may be additional sources as the opportunities arise in the 
future. 

Sonoma Marin Area Rail Transit (SMART) and Sonic, a private broadband provider, have a public -private 

partnership in place to share capital cost of fiber communications infrastructure installation along 

SMART’s rail line. Sonic has non-exclusive conduit access and installed new fiber cable. Some of the 

fiber strands are dedicated to SMART which are used by local agencies near its right-of-way. Currently 

the SMART line is existing between the Sonoma County Airport and San Rafael. 
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Figure 1: Existing Regional Fiber Communications Infrastructure
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Figure 2: Existing Regional Conduit Infrastructure
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2.2   Planned Infrastructure/Projects 

The following is a summary of planned regional communications infrastructure and corresponding 

projects of regional significance that may be implemented within the next five years. Most of the planned 

infrastructure is not currently funded. Figure 3 provides an overview summary of planned regional 

communications infrastructure. Appendix A includes a tabulated version of the planned infrastructure 

data. 

2.2.1  Peninsula 
There are three planned regional communications infrastructure projects on the peninsula. All projects 

entail installation of fiber. One project is planned along US 101 between Embarcadero Road in Palo Alto 

and Grand Avenue in South San Francisco. The other project will be along Airport Boulevard and 

Gateway Boulevard in South San Francisco. The third project will be along various routes parallel to I-280 

in South San Francisco and Daly City. All projects will be administered by C/CAG in partnership with 

Caltrans. The US 101 communications infrastructure will facilitate new regional express lane 

implementation and separate communications to Caltrans’ freeway TMS elements. The fiber 

infrastructure in South San Francisco and Daly City will enable the implementation of Smart Corridor 

projects. 

2.2.2  South Bay 
Four near-term freeway projects in the South Bay could provide a possible opportunity to build out 

portions of the regional communications network. The four projects are being administered by VTA as 

part of the express lanes on SR 237, SR 85 and US 101. There are two projects along US 101. Fiber 

communications to support Caltrans’ freeway TOS elements along these corridors are being coordinated 

between VTA and Caltrans. 

2.2.3  East Bay 
There are several planned regional communications infrastructure expansions in the East Bay. The I-880 

Integrated Corridor Management (ICM) Central Segment, is being administered by MTC and extends the 

existing I-880 ICM Project from Davis Street to Lewelling Boulevard in San Leandro to Whipple Road. 

Most signals along the corridors have fiber or copper interconnect currently and the project plans to fill the 

gaps in existing communications infrastructure. Communications infrastructure installed by the project will 

be owned and maintained by the City of San Leandro. The remainder of the Central Segment, from 

Lewelling Boulevard in San Leandro to Whipple Road in Union City, will be completed in phases as 

funding becomes available. 

As previously mentioned, the I-680 Sunol Express Lanes project is expanding to the northbound lanes 

along the existing project limits. With this expansion, the project intends to add one 72-strand SMFO 

cable along I-680 from SR 262 to SR 84 in a 4-inch conduit with three 1-inch diameter high density 

polyethylene (HDPE) innerducts, two of which will be left empty to be used in the future. There is an 

additional project planned to complete the I-680 Sunol Express Lanes between SR 84 and Alcosta 

Boulevard in San Ramon.  

CCTA is working on a series of projects they have combined under one large 7-step initiative called 

“Innovate 680.” The first step in the Innovate 680 project is to close the existing HOV gap and complete 

the express lanes network along I-680 in Contra Costa County. Steps 2-7 include various strategies to 

address bottlenecks in the corridor, improve transit service, update existing ITS equipment, and ultimately 
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prepare the corridor for the future. This infrastructure will supplement the existing infrastructure along the 

corridor.  

There are also several planned projects on local routes. The City of Oakland MacArthur Smart Corridor 

will be an innovative incident management corridor parallel to I-580. The City intends to install fiber along 

MacArthur Boulevard from I-580 in San Leandro to City Hall in downtown Oakland. The anticipated 

project completion is 2021.The City of Oakland is also planning to install fiber communications along 

Telegraph Ave and Grand Ave in the near future. The San Pablo Avenue Corridor Project is an ICM 

project implemented by Alameda CTC. It is relieving congestion on I-80 by improving operations along 

San Pablo Avenue from Oakland to San Pablo. 

2.2.4  Solano-North Bay 
There is a planned express lanes project that has fiber communications infrastructure in Solano County 

administered by the Solano Transportation Authority. The planned project is along I-80 between the I-

80/I-680 junction in Fairfield, and the I-80/I-505 interchange in Vacaville, approximately 17 miles. This 

project is anticipated to include installation of fiber conduit and cable from Manual Campos Parkway in 

Fairfield to Leisure Town Road in Vacaville.  

The Napa Valley Transportation Authority, Sonoma County Transportation Authority, Transportation 

Authority of Marin, and Solano Transportation Authority are planning to build a managed lane along SR 

37 between SR 121 and the West span of the Napa River as part of the State Route 37 Resilient Corridor 

Program. A contraflow lane and shoulder running lane are being considered as managed lane options.  

The Transportation Authority of Marin has identified several projects to be considered for Regional 

Measure 3 funding. The US 101/I-580 Direct Connector Project is planned to include installation of fiber 

communications infrastructure along Sir Francis Drake Blvd between the two highways. 

2.2.5  Regional Communications Infrastructure  
Sonoma Marin Area Rail Transit (SMART) is planning to extend its rail line and fiber communications 

infrastructure from Sonoma County Airport to Cloverdale and from San Rafael to the Larkspur Ferry 

Terminal.  
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 Figure 3: Planned Regional Fiber Communications Infrastructure
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3. REGIONAL COMMUNICATIONS NETWORK PROJECTS 
AND PRIORITIZATION  

Based on the Plan objectives, the following project types were proposed: completing the regional 
communications backbone around the Bay, and connecting Points-of-Presence (POPs), express lanes, 
and transportation centers to the regional communications network. A resulting list of projects are 
recommended to develop the regional communications network.  

Currently there are no communications dedicated for regional data. There are opportunities to create a 
regional communications network utilizing existing and planned communications infrastructure. To 
leverage existing and planned investments, some proposed projects suggest sharing communications 
infrastructure. It is assumed that the regional communications network will be used to connect various 
types of devices in the future, but project cost estimates contained in this document do not include lateral 
connections to devices.  
 
To align with Caltrans’ vision of having four communications conduits along their right-of-way, any project 
that proposes fiber communications infrastructure along a freeway assumes the installation of 4-4” 
conduit. 
 

3.1   Project Selection 

Figure 4 shows the proposed full build out of the regional communications network throughout the nine-

county Bay Area. In addition to connections to public agency facilities, the proposed projects include 

connections to Digital Realty, a data center with various locations throughout the Bay Area. Digital Realty 

locations serve as POPs. The 40 projects included in Figure 4 were selected based on their ability to 

meet the goals and objectives set forth by the Plan. Sharing conduit infrastructure with Caltrans is 

proposed along the San Mateo and Dumbarton bridges. While this is the most cost-effective alternative, it 

will ultimately be determined by appropriate stakeholders if this is feasible based on current conduit 

capacity and future Caltrans needs.  

 

These proposed projects are not automatically linked to a form of funding and are subject to change 

based on stakeholder input, funding constraints, and other priorities. They are meant to be a starting point 

to facilitate implementation of the regional communications network and are not binding to any agency 

that is called out in a proposed project title. The team developed a comprehensive communications 

technology selection methodology to assess and evaluate the viability of various communications 

technologies. Based on the characteristics of proposed projects (availability of existing infrastructure, 

device density, location relative to an existing ITS Technology Corridor, and others), various 

communications mediums were evaluated to determine which would be the most appropriate technology 

to build out the regional communications network. The assessment yielded fiber optic communication as 

the most effective option of all those that were evaluated. As a result, fiber communications is the 

assumed preferred alternative for all future projects discussed in this document. 
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Figure 4: Proposed Regional Communications Network Build Out
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Existing infrastructure dedicated to the regional communications network does not currently exist. Support 

from project sponsors is required to help build this network out. The proposed projects within this Plan 

consider planned and existing infrastructure that can be leveraged to help build out the regional 

communications network. To help project sponsors incorporate a communications infrastructure element 

to the project development phase of future projects, and to expand the regional communications network, 

a decision tree was developed and shown in Figures 5 and 6 below. Figure 5 applies to development 

along local roads while Figure 6 applies to development along Caltrans right-of-way. The decision trees 

presented below may be modified in the future to facilitate expansion of the regional communications 

network. 

 

Figure 5: Decision Tree for Integrating Regional Communications during Project Development Along 

Local Roads 
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Figure 6: Decision Tree for Integrating Regional Communications during Project Development Along 

Caltrans Right-of-Way 
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3.2   Project Phasing 

The proposed projects are grouped into four phases. Phase 1 and 2 projects complete the regional fiber 

backbone around the San Francisco Bay. The key difference between Phase 1 and Phase 2 projects is 

Phase 1 projects leverage existing infrastructure, potential resulting in lower construction costs as well as 

comparatively easier implementation. Phases 3 and 4 build out the rest of the regional communications 

network through installation of new infrastructure The key difference between Phases 3 and 4 is the 

jurisdiction under which the projects are built/implemented. Phase 3 builds out the regional 

communications network along the state highway system. Phase 4 builds out the regional 

communications network along local roads. Table 1 summarizes the four proposed project phases 

necessary to deploy the regional communications network. Section 4 of this Plan includes a more detailed 

breakdown of the estimated costs. 

Table 1: Project Phases 

Phase Description # of Projects Total Estimated Cost  

1 
Share infrastructure to complete the regional 

communications backbone 
5 $8,970,000 

2 
Install infrastructure to complete the regional 

communications backbone 
6 $34,432,000 

3 
Install and share infrastructure to build out the 

regional communications network along highways 
9 $73,531,000 

4 
Install and share infrastructure to build out the 

regional communications network along local roads 
20 $31,940,000 

 TOTAL 40 $148,873,000 

 

It is possible the projects in different phases may run concurrently depending on project sponsors and 

availability of funding. Figure 7 provides a visual representation of where the phased projects are located. 

The proposed projects were prioritized within each phase based on availability of planned or existing 

communications infrastructure along the project limits, ease of construction, planning level project cost 

estimates, availability of potential funding sources, congestion along the project limits, and required level 

of coordination with partner agencies. The six key criteria used to prioritize proposed projects were 

defined based on stakeholder input. Each criterion was given a weighting factor based on its level of 

importance. The higher the percentage, the more critical the criterion. The total weight is 100%. A 

breakdown of the percentage assigned to each criterion is presented below: 

• Availability of existing/planned infrastructure – 30% 

• Ease of construction – 20% 

• Project cost – 20% 

• Congestion – 15%  

• Availability of Potential Funding Sources – 10% 

• Level of coordination with partner agencies required – 5% 

Table 2 shows the projects grouped by phase and listed in descending rank within each phase based on 

the prioritization criterion listed above. The table also shows which objective the proposed project 

satisfies. For the purposes of the table, “RCN” refers to the proposed regional communications network. It 

is assumed that “connecting” to the regional communications network requires a physical fiber cable 

splice.  
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1 1-1 
Dedicate fiber strands installed as part of the 
planned SR 237 Express Lane project for 
regional communications purposes (VTA) 

Share Infrastructure  N/A  $          427,000 ✓ 
   

1 1-2 

Dedicate fiber strands installed as part of the 
planned US 101 Express Lane Project for 
regional communications purposes 
(VTA/Caltrans) 

Share Infrastructure  N/A  $       1,469,000 ✓ 

   

1 1-3 

Dedicate fiber strands installed as part of the 
planned San Mateo 101 Managed Lane 
Project for regional communications purposes 
(C/CAG/Caltrans) 

Share Infrastructure  N/A  $       2,859,000 ✓ 

   

1 1-4 
Dedicate existing fiber strands along I-880 
from Hegenberger Road to Dixon Landing 
Road (BAIFA/Caltrans) 

Share Infrastructure  N/A  $       3,206,000 ✓ 

   

1 1-5 

Make existing conduit infrastructure available 
for regional communications purposes along I-
80 from Yerba Buena Island to Bay Bridge Toll 
Plaza (Caltrans) 

Share Infrastructure  N/A  $       1,009,000 ✓ 

   

2 2-1 
Install communications infrastructure along US 
101 from Grand Avenue, South San Francisco 
to I-80 

Install Infrastructure 
 Fiber 

Communications  
$       9,841,000 ✓ 

   

2 2-2 
Install communications infrastructure along I-
80 and I-880 from the Bay Bridge Toll Plaza to 
Hegenberger Road 

Install Infrastructure 
 Fiber 

Communications  
$    12,301,000 ✓ 

   

2 2-3 
Install communications infrastructure along I-
880 from Dixon Landing Road to SR 237 

Install Infrastructure 
 Fiber 

Communications  
$       2,460,000 ✓ 

   

2 2-4 
Install communications infrastructure along SR 
237 from I-880 to North 1st Street 

Install Infrastructure 
 Fiber 

Communications  
$       2,460,000 ✓ 

   

2 2-5 

Install communications infrastructure to 
connect Sunol express lanes to nearest 
regional communications network connection 
point (I-880/SR 262 interchange) along SR 262 
from I-680 to I-880 

Install Infrastructure 
 Fiber 

Communications  
$       1,215,000 ✓ 

   

2 2-6 
Install communications infrastructure along I-
80 from US 101 to Yerba Buena Island 

Install Infrastructure 
 Fiber 

Communications  
$       6,155,000 ✓ 

   

3 3-1 

Make existing conduit infrastructure available 
for regional communications purposes along 
Richmond Bridge (Caltrans) 

Share Infrastructure  N/A   $       1,009,000     ✓ 

3 3-2 
Install communications infrastructure along I-
80 from the Carquinez bridge to I-580 

Install Infrastructure 
 Fiber 

Communications   $    18,591,000    ✓ ✓ 
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3 3-3 

Install communications infrastructure to 
nearest regional communications network 
connection point (I-880/I-238 interchange) 
along I-580 from I-680 to I-238 and along I-238 
from I-580 to the I-880 

Express lanes 
 Fiber 

Communications   $    12,395,000    ✓  

3 3-4 
Install communications infrastructure along US 
101 from 3rd St to Richmond Bridge 

Install Infrastructure 
 Fiber 

Communications   $       3,690,000     ✓ 

3 3-5 

Create redundant loop for the regional 
communications network across the San 
Mateo Bridge 

Share Infrastructure/ 
Install Fiber 

 N/A   $       6,904,000  ✓    

3 3-6 
Install communications infrastructure along US 
101 from Richmond Bridge to I-80 

Install Infrastructure 
 Fiber 

Communications   $       8,612,000     ✓ 

3 3-7 

Create redundant loop for the regional 
communications network across the 
Dumbarton Bridge 

Share Infrastructure/ 
Install Fiber 

 N/A   $       4,057,000  ✓    

3 3-8 

Install communications infrastructure to 
connect STA I-80 express lanes to nearest 
regional communications network connection 
point (Carquinez Bridge) along I-80 from SR 12 
to Carquinez Bridge 

Express lanes 
 Fiber 

Communications   $    15,492,000    ✓  

3 3-9 
Install communications infrastructure along the 
Carquinez Bridge 

Install Infrastructure 
 Fiber 

Communications   $       2,781,000    ✓ ✓ 

4 4-1 

Dedicate existing fiber strands for regional 
communications purposes to connect City of 
Dublin TMC to nearest regional fiber network 
connection point (I-580, San Ramon Road 
interchange) (City of Dublin) 

Connect to TMC 
 Fiber 

Communications  
 $          427,000     ✓ 

4 4-2 

Dedicate existing fiber strands for regional 
communications purposes to connect SR 85 
express lanes to nearest regional fiber network 
connection point (I-880, Zanker Road 
interchange) (City of San Jose) 

Express lanes 
 Fiber 

Communications  
 $       1,817,000    ✓  

4 4-3 

Dedicate planned fiber strands for regional 
communications purposes to connect Caltrans 
D4 office to regional communications network 
connection (I-80, Bay Bridge Toll Plaza) 
(Caltrans) 

Connect to TMC  N/A   $          659,000     ✓ 
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4 4-4 

Dedicate existing fiber strands for regional 
communications purposes to connect SMART 
Rail Operations Center (Santa Rosa) to 
nearest regional fiber network connection point 
(I-80/I-680 interchange) (SMART) 

Connect to Transit 
Center 

 N/A   $       5,754,000     ✓ 

4 4-5 

Dedicate existing fiber strands for regional 
communications purposes to connect City of 
Fremont TMC to nearest regional 
communications network connection point (I-
880, Mowry Avenue interchange) (City of 
Fremont) 

Connect to TMC  N/A   $          427,000     ✓ 

4 4-6 

Dedicate existing fiber strands for regional 
communications purposes to connect Digital 
Realty data center (San Jose) to nearest 
regional communications network point (SR 
237, Lawrence Expressway interchange) 
(County of Santa Clara) 

Connect to Data 
Center 

 N/A   $          659,000   ✓   

4 4-7 

Dedicate existing fiber strands for regional 
communications purposes to connect VTA 
headquarters (San Jose) to nearest regional 
communications network point (SR 237, 
Zanker Road interchange) (City of San Jose) 

Connect to Transit 
Center 

 N/A   $       1,006,000     ✓ 

4 4-8 

Dedicate existing fiber strands for regional 
communications purposes to connect City of 
San Jose TMC to nearest regional 
communications network connection point (SR 
237, Zanker Road interchange) (City of San 
Jose) 

Connect to TMC  N/A   $       1,006,000     ✓ 

4 4-9 

Connect Digital Realty data center (Oakland) 
to nearest regional communications network 
connection point (I-880, Webster Street 
interchange) 

Connect to Data 
Center 

 Fiber 
Communications  

 $          694,000   ✓   

4 4-10 

Connect Digital Realty data center (San 
Francisco) to nearest regional communications 
network connection point (US 101, 3rd Street 
interchange) 

Connect to Data 
Center 

 Fiber 
Communications  

 $          694,000   ✓   

4 4-11 

Connect City of Oakland TMC to nearest 
regional communications network connection 
point (I-880, Broadway interchange) 

Connect to TMC 
 Fiber 

Communications  
 $          694,000     ✓ 

4 4-12 

Connect AC Transit headquarters (Oakland) to 
nearest regional communications network 
connection point (I-880, Broadway 
interchange) 

Connect to Transit 
Center 

 Fiber 
Communications  

 $          810,000     ✓ 
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4 4-13 

Connect Samtrans/Caltrain headquarters (San 
Carlos) to nearest regional communications 
network connection point (US 101, Holly Street 
interchange) 

Connect to Transit 
Center 

 Fiber 
Communications  

 $          925,000     ✓ 

4 4-14 

Connect LAVTA headquarters (Livermore) to 
nearest regional communications network 
connection point (I-580, Isabel Avenue 
interchange) 

Connect to Transit 
Center 

 Fiber 
Communications  

 $       1,041,000     ✓ 

4 4-15 

Connect City of San Francisco TMC to nearest 
regional communications network connection 
point (US 101/I-80 interchange) 

Connect to TMC 
 Fiber 

Communications  
 $       1,156,000     ✓ 

4 4-16 

Connect SFMTA headquarters (San Francisco) 
to nearest regional communications network 
connection point (US 101/I-80 interchange) 

Connect to Transit 
Center 

 Fiber 
Communications  

 $       1,156,000     ✓ 

4 4-17 

Connect BART headquarters (Oakland) to 
nearest regional communications network 
connection point (I-880, Broadway 
interchange) 

Connect to Transit 
Center 

 Fiber 
Communications  

 $       1,156,000     ✓ 

4 4-18 

Connect WestCAT headquarters (Pinole) to 
nearest regional communications network 
connection point (I-80, Appian Way 
interchange) 

Connect to Transit 
Center 

 Fiber 
Communications  

 $       2,314,000     ✓ 

4 4-19 

Install communications infrastructure to 
connect SR 37 managed lanes to nearest 
regional communications network connection 
point (I-80) along SR 37 from Railroad Avenue 
to I-80 

Express lanes 
 Fiber 

Communications  
 $       6,075,000    ✓  

4 4-20 

Connect SolTrans headquarters (Vallejo) to 
nearest regional communications network 
connection point (I-80, Carquinez Bridge) 

Connect to Transit 
Center 

 Fiber 
Communications  

 $        3,470,000     ✓ 

    TOTAL  $     148,873,000     
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Figure 7: Proposed Project Phasing  
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4. COST COMPARISON AND BENEFITS 
This section discusses the comparison of costs and benefits among fiber optic installation, agency-owned 
high-bandwidth and low-bandwidth wireless, and leased communications. Planning level cost estimates 
were developed for the proposed projects. Preliminary project cost estimates are inclusive of capital 
construction, right-of-way, hub equipment, traffic control, miscellaneous construction, systems integration, 
and recurring operation and maintenance costs over 25 years. The Cost Benefit Effectiveness 
Assessment includes supplementary calculations and a more detailed explanation of the unit costs.  

Key assumptions for each of the mentioned elements included: 

• Preliminary engineering costs are 30% of capital equipment construction costs.  

• Preliminary engineering costs are 50% of capital equipment construction costs for projects 

crossing a major regional bridge.  

• Right-of-way costs for projects on the freeway are assumed to be 0.5% of capital equipment 

construction costs.  

• Hub equipment costs are $15,000/mile for all projects along the backbone.  

• Traffic control costs are 50% of capital equipment construction costs. 

• Miscellaneous construction costs (such as lane closure and water control) are 20% of capital 

equipment construction costs. 

• System integration costs are 2% of capital equipment construction costs.  

 
Although the proposed project costs assume that excavation will be completed solely for the regional 
communications network infrastructure installation, there are many opportunities to share costs with other 
departments, agencies, and private companies. It is crucial to the success of the regional  
communications network for different agencies and departments to coordinate and leverage their 
investments. Smart Dig policies provide an opportunity to mainstream fiber infrastructure deployment and 
could be used to develop and expand the regional communications network. These policies focus on 
minimizing excavation of trenches in construction projects. Some of the ways this can be accomplished is 
by notifying interested parties about when a project is set to excavate a trench or by adding infrastructure 
for interested parties through a proposed project. The Utah Department of Transportation estimated a 
15.5% per mile cost savings when conduit and fiber were installed during a road project rather than being 

installed independent of a road project.1 

 

4.1  Benefits of the Regional Communications Network  

The benefits and advantages that participating agencies will gain from a regional communications 
network, over their existing operations and for the next decade and beyond, are numerous and include:  
 

• A truly regional communications system that provides coverage and capacity throughout the 

jurisdictions of all member agencies;  

• Coverage and capacity that will meet or exceed operational requirements for members and 

provide improvement over existing capabilities;  

• Decreased reliance on a single communications system owned by a single entity;  

• Enhanced redundancy for communications through the design of the regional communications 

backbone;  

• Reuse of infrastructure assets that leverages the investments members have made in existing 

sites and equipment;  

                                              
1 California State Transportation Agency, “Dig Once – Policies and Best Practices.” 
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• Cost savings realized through leased communications cost reduction and shared costs of the 

regional communications network;  

• Reduced duplication of costs for regional and local communications; 

• Expanded opportunity for interoperability and shared control of systems (only where desired by 

local agencies) that can provide enhanced operational capabilities during major incidents, 

regional emergencies, and after hours; 

• A network designed in a modular, scalable manner that allows for the addition of members as 

needed, necessary, and appropriate.  

  

4.2  Potential Future Use Cases for the Regional Communications Network 

Although the focus of the project is to develop a regional communications network, there are also 

opportunities for local agencies to benefit from the network. It is important to note that most of the case 

uses listed below are currently not implemented in the Bay Area outside of state-owned and maintained 

routes and equipment. The regional communications network would present an opportunity for agencies 

use the network to implement some of these strategies. Some potential use cases include: 

• Sharing fiber assets to close gaps or add redundancy to an individual agency’s network; 
• Sharing transit related information such as route alignments and schedules along major corridors 

to coordinate demand and regional transit stops; 
• Accessing traffic management data, such as CCTV camera feeds, along a corridor that crosses 

multiple jurisdictions; 
• Interoperability of transportation system operations for shared control, back-up control, integrated 

corridor management, and/or after-hours control as desired (only where desired by participating 
agencies); 

• More consistent and reliable communications during major incidents, emergencies, and natural 
disasters to facilitate the movement of traffic through the region, across jurisdictional boundaries; 

• Local agency access to a regional performance metrics for arterial performance to track 
congestion management; 

• Opportunity to integrate local transportation management strategies with regional strategies such 
as coordinated traffic signal timing between adjacent agencies. 

 
The following sections have more specific explanations of four potential use cases for the regional 
communications network and highlight a successful example of a regional network that is in operation.  

4.2.1 Traffic Signal Synchronization 

Synchronization, or coordination, along a signalized corridor is an effective congestion mitigation 
technique. Most agencies are only responsible for coordinating signals within their jurisdiction. Many key 
corridors in this region pass through multiple jurisdictions, and in many situations, so does congestion 
along those corridors.  
 
If agencies are able to use the regional communications network to connect adjacent transportation 
management centers (TMCs), they are better equipped to coordinate signal timing across jurisdictional 
boundaries. Agencies will be able to access real-time signal updates such as signal status (online/offline) 
and timing. They can update their signal timing based on the timing of adjacent agencies and 
troubleshoot congestion based on signal status. The regional communications network provides the 
infrastructure necessary to connect TMCs.  

Example – Phoenix Metropolitan Area 
This use case is currently being implemented in the Phoenix Metropolitan Area. Adjacent agencies are 
able to leverage their fiber communications network to share signal timing and synchronize traffic signals 
across jurisdictional boundaries. This tool is used mostly during special events.  
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4.2.2 Video Sharing 

Traffic monitoring cameras are used by agencies to review and verify real-time traffic conditions that 
inform congestion mitigation decisions. Most agencies only have access to CCTV camera feeds for traffic 
signals in their own jurisdiction.  
 
If infrastructure connects the TMCs of two adjacent agencies, they are able to share CCTV camera feeds. 
Connected agencies can make more informed decisions by accessing camera feeds along the critical 
corridor regardless of which agency owns/operates the camera. This is especially important during 
emergencies. For example, if there is a collision near an agency’s jurisdictional boundary but not in their 
jurisdiction, they are still able to visually verify real-time traffic conditions. As a result, the agency can 
react efficiently by retiming their signals or updating a changeable message sign to help drivers 
understand real-time conditions and make better decisions. 
 
The regional communications network could provide the infrastructure necessary to connect the two 
TMCs and share CCTV camera feeds near an agency’s jurisdictional boundary.  

Example – Phoenix Metropolitan Area 
This use case is currently being implemented in the Phoenix Metropolitan Area. Adjacent agencies are 
able to leverage their fiber communications network to share video feeds. During special events, an 
agency might control signal timing and synchronize traffic signals across jurisdictional boundaries. Video 
sharing is used to confirm that updated traffic signal timing is relieving congestion.  

4.2.3 Regional Control of Traffic Management Systems 

There are many corridors throughout the Bay Area whose limits fall within multiple jurisdictions. When 
these corridors are not part of a State route, signal maintenance and timing are controlled by separate 
local agencies along the corridor. In the event of an emergency, the local agencies maintaining and 
operating each of the traffic signal systems would have to implement timing changes to help mitigate 
additional congestion. Local agencies may not have the staff needed to manage these conditions. The 
regional communications network could provide the infrastructure necessary to connect multiple TMCs 
and allow regional agencies to take control of the local agency’s traffic systems when necessary.  
 
If infrastructure connects the TMCs of agencies, the local agency can hand over controls of their traffic 
system to a regional agency. This connection would be especially important if there is a major incident on 
a freeway and vehicles are being diverted onto a corridor in a local agency’s jurisdiction because the 
regional agency is more likely to have the resources to respond to incidents and can manage the 
emergency at a regional level if necessary. 
 
Also, if a local TMC needs to be evacuated due to a natural disaster, a regional agency would be able 
take control of the local traffic system. Communications infrastructure between the regional and local 
agency would allow the regional agency to make updates to the traffic management systems, such as 
updating changeable message signs and traffic signal timing, to appropriately respond to the 
emergencies, special events and major incidents.  

Example – San Mateo County  
This use case is currently being implemented in San Mateo County. Caltrans is able to take control of 
traffic signals along local routes which connect SR 82 and 101 to appropriately respond to the 
emergencies, special events and major incidents.  

4.2.4 Connected and Autonomous Vehicles (CV/AV) 

In addition to current technology that can be leveraged by agencies after the deployment of the regional 
communications network, there are also potential use cases that might arise with future technologies. 
CV/AV infrastructure captures location data from vehicles which are compiled at an agency’s TMC. 
Location data includes position, speed, and other useful metrics that can be used by public agencies to 
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understand traffic conditions. Hypothetically, this data transfer between vehicles and infrastructure would 
make traffic flow safer and more efficient.  
 
With a regional communications network connecting the agency TMCs, agencies are able to share a 
CV/AV data processing system which lowers the financial barrier into investing and leveraging this 
technology. This potential use case can support “Smart City” initiatives throughout the region and allow 
agencies to be more flexible when adopting similar emerging technologies.  

4.3  Communications Technology Alternatives 

This section compares the proposed fiber communications infrastructure to other communications 
infrastructure alternatives. Costs, advantages, and disadvantages of fiber are compared to agency-owned 
high-bandwidth and low-bandwidth wireless, and leased communications. For each alternative, details 
are provided such as ease of scalability, type of supported equipment, and unit costs.  

Table 3 highlights the advantages and disadvantages of the technology alternatives.  

Table 3: Advantages and Disadvantages of Various Communications Technology Alternatives 

Technology 

Name 

Advantages Disadvantages Equipment Supported 

Fiber • Fastest data 

transmission rates and 

lowest latency 

• Reliable connection 

• Low recurring 

operations and 

maintenance costs  

• Reduces access points 

which increases 

security 

• Capacity only limited 

by end equipment -

therefore most useful 

medium for hub-to-hub 

connections  

• High installation 

costs 

• CCTV cameras 

• CMS 

• Vehicle Detectors  

• Connected 

vehicles 

• Center-to-field and 

peer-to-peer traffic 

signal system 

• Vehicle detectors 

• License plate 

reader 

• Tolling systems 

 

Low-Bandwidth 

Wireless 

Communications 

• Provides long distance 

data transmission (10-

20 miles) 

• Less prone to 

interference from 

weather or topology 

than High-Bandwidth 

Wireless 

Communications 

• Lower transmission 

latency 

• Low throughput 

speeds (≤ 50 Mbps) 

• Prone to disruption 

by weather or other 

wireless users 

• Requires additional 

poles and equipment 

to be installed (if not 

previously installed) 

• Cannot 

accommodate all 

equipment types 

 

• CMS 

• Vehicle Detectors  

• Connected 

vehicles 

• Peer-to-peer traffic 

signal system 

• Vehicle detectors 

• License plate 

reader 

• Tolling systems 
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Technology 

Name 

Advantages Disadvantages Equipment Supported 

High-Bandwidth 

Wireless 

Communications 

• Higher throughput 

speeds (≤ 300 Mbps) 

• Does not require a 

physical connection 

between end 

equipment 

• Prone to interference 

due to weather 

and/or other wireless 

signals 

• Limited to short 

distances (≤ 10 

miles) 

• Requires additional 

poles and equipment 

to be installed (if not 

previously installed) 

• CCTV cameras 

• CMS 

• Vehicle Detectors  

• Connected 

vehicles 

• Center-to-field and 

peer-to-peer traffic 

signal system 

• Vehicle detectors 

• License plate 

reader 

• Tolling systems 

 

Leased 

Communications 

• Low recurring 

operations and 

maintenance costs  

• No or low capital costs  

• High recurring 

leasing costs  

• Wireless service 

connection may be 

unreliable during 

special events or 

extreme weather 

conditions  

• Wireless service can 

be affected by large 

call/data volumes 

• Expensive to scale 

because of third party 

rates 

• Current wireless 

services unable to 

support high 

bandwidth 

applications and 

cloud computing  

• CCTV cameras 

• CMS 

• Vehicle Detectors  

• Connected 

vehicles 

• Center-to-field and 

peer-to-peer traffic 

signal system 

• License plate 

reader 

• Tolling systems 

 

 

 

 

To be able to compare the unit costs – it is assumed that each communications infrastructure alternative 

is deployed along a freeway and could potentially support 5 cabinets and 6 devices per mile (2 ramp 

meters, 2 vehicle detecting systems, 1 changeable message sign, and 1 CCTV camera). The costs 

presented in Table 4 are meant to provide a scale of comparison for the typical costs of communications 

infrastructure. It is important to note that the comparison below assumes that all of the different 

communications mediums are deployed on a freeway route. Another assumption is that the facilities have 

no unique conditions such as being along a bridge, in a mountainous terrain, etc. Additionally, this 

calculation does not reflect device density and bandwidth requirements to connect different types of 

devices. These values are meant to highlight only the cost differences of each technology, but when it 

comes to actual field deployment many more factors need to be considered. These factors were included 

when selecting the most appropriate technology to deploy each of the 40 proposed projects.   
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Table 4 compares the unit costs of the four technology alternatives. The period of analysis is listed at 25 
years to reflect the average age of a typical sharing agreement. 

Table 4: Communications Technology Alternatives Cost Comparison 

 
Capital Cost  

(Per Mile) 

Recurring Cost 
(Per Mile, Over 25 

Years) 

Total Unit Cost 
(Per Mile, Over 25 

Years)  

Fiber $      922,000 $      141,000 $    1,063,000 

LBWC $      579,000 $      261,000 $       840,000 

HBWC $      902,000 $      261,000 $    1,163,000 

Leased $         15,500 $       342,000 $       357,500 

 

Fiber infrastructure has the highest installation costs because it usually requires trenching in order to 

install. Smart Dig or Dig Once policies provide an opportunity to mainstream fiber infrastructure 

deployment and could be used to develop and expand the regional communications network. The FCC 

contends that the cost per mile for fiber deployment increases roughly 42% when it is not jointly 

deployed.2 This translates to a $273,000 per mile cost savings for fiber communications infrastructure 

deployment.  

High-bandwidth wireless is an agency-owned infrastructure alternative that has a lower capital cost than 

fiber communications. Because this alternative typically involves more above-ground equipment than fiber 

infrastructure and is more susceptible to interference from its environment (weather, knockdowns), it has 

a higher maintenance cost.  

Leased communications have the lowest capital cost because it is able to leverage existing 

communications infrastructure owned by a third party. This is an advantage for smaller agencies who do 

not have the budget to invest in a large construction project. Because of the monthly recurring cellular 

service costs associated with leasing communications, this alternative has the highest annual cost.  

4.4  Return on Investment 

Currently, many agencies are choosing to lease communications from private companies instead of 

installing their own fiber communications network. This is due to the large capital investment necessary to 

install conduit infrastructure. Looking at future growth and technology trends – data capacity needs will 

increase as more devices are added to corridors to improve congestion and safety. As data capacity 

needs increase, the annual cost of leasing communications increases and installing fiber could potentially 

become a cost-effective alternative. This section outlines a return on investment calculation proving that 

fiber communications can meet future data needs in a cost-efficient manner. 

The return on investment calculation compares the cost of leased wireless and fiber communications 

infrastructure along a typical 1-mile corridor within an urban area. Bandwidth demands of typical 

technologies currently deployed along freeways were compared to future bandwidth needs necessary to 

                                              
2 Federal Communications Commission, “Connecting America: The National Broadband Plan,” 2009.  
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accommodate emerging technologies such as connected/autonomous vehicles and vehicle occupancy 

detectors.  

For existing conditions, the ROI calculation assumed connecting to 6 devices per mile. These devices 

include: 

• 2 Ramp Meters 
• 2 Vehicle Detector Stations  
• 1 Changeable Message Sign 

• 1 CCTV Camera 
 
For future conditions, the ROI calculation assumed connecting to 21 devices per mile. These devices 
include the 6 devices mentioned in the existing conditions, as well as:  

• Express Lanes equipment: 
o 2 electronic toll signs 
o 2 toll readers 
o 4 license plate reader cameras 

• CV/AV equipment: 

o 2 DSRC radios 
• HOV Enforcement equipment: 

o 2 Vehicle Occupancy Detection cameras 
o 2 near-infrared flashes 
o 1 laser trigger 

 

The return on investment for fiber communications infrastructure installation drops from 30 years to 15 

years when comparing existing to future bandwidth demands. In other words, even though leased 

wireless may require a lower capital investment compared to fiber, over time, the overall recurring costs of 

wireless exceed the total cost of fiber communications. Furthermore, the typical lifespan of fiber 

communications is estimated to be around 25 years. After recuperating costs at 15 years, agencies can 

potentially use the fiber for the ten years with minimal maintenance costs. Making a higher capital 

investment initially will result in cost savings over time without much impact to the bandwidth capacity of 

the overall network. The ROI calculation is summarized in Table 5. 

Table 5: Return on Investment for Installing Fiber Compared to Leasing Communications 

Scenario Number of Years 

Existing Conditions 30 

Future Conditions 15 

 

While end equipment is constantly getting updated, a built out fiber network will likely still be necessary to 

provide reliable communications in decades to come.  

The return on investment is based on what is currently commercially available. There are currently 

downward trends in leased line costs per device and there are promising technologies, such as 5G, on 

the near horizon. These technologies could give us a reasonable alternative to fiber that could possibly be 

significantly cheaper or comparable in cost. It is important to note that even though some of these new 

technologies (including 5G) are on the horizon and could reduce costs, they still rely on fiber 

communications infrastructure to operate.  
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5 FUNDING OPTIONS 
The following section presents potential funding sources for projects being identified in the Regional 
Strategic Investment Plan. The funding types identified for the proposed projects include: public funding 
and innovative funding sources such as public-private partnerships (P3s). 

5.1   Public Funding Sources  

Public funding is the primary method for funding transportation projects across the country. Potential 

public funding sources for proposed projects include federal, regional, state, and local funding programs. 

With voter approval, Counties may use a variety of local revenue streams to fund fiber communications 

infrastructure projects. These potential local funding sources include, but are not limited to, sales taxes, 

property taxes, and public transit fares. Additionally, other public funding sources related to economic 

development benefits or safety/emergency initiatives can be applicable to communications-type projects. 

Table 6 summarizes the federal, state, and regional funding programs that could potentially be used to 

build out the regional communications network. Many of the listed public funding sources have common 

themes of strict application requirements. For instance, there is no direct connection between increased 

communications infrastructure improving safety or other such elements of transportation networks. In 

order to apply many of the funding sources discussed above, creative approaches have to be explored to 

attain the funding needed to carry out projects proposed under the Regional Communications Strategic 

Infrastructure Investment Plan. These approaches may include: combining communications infrastructure 

projects with other transportation improvement projects that may result in stronger applications. Examples 

of these types of projects include: Express Lanes systems, Integrated Corridor Management Projects, 

etc. To obtain additional funding for communications projects, research has been conducted into finding 

sources that might fund projects more creatively. This research resulted in the addition of a funding 

source related to cybersecurity and protection against terrorist attacks. These unique funding sources can 

really be used to complement the other traditional transportation funding sources to implement projects.  
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Table 6: Public Funding Programs 

Program Important Dates Projects Funded Max Funds/ Match Limits Additional Info 

Federal Funding Programs 

Surface Transportation Block Grant 

Program (STBG) 

Yearly application deadline  • Operational improvements for traffic monitoring, 

management, and control facilities  

• Projects for congestion pricing, including electronic toll 

collection and travel demand management 

 

• Allocates $11-12 billion a year of funding 

• Federal share can vary from 80-100%  

• STBG Information Page 

Better Utilizing Investments to Leverage 

Development (BUILD) Grants 

Yearly application deadline around 

Mid-July  

• Public transportation 

• Highway projects 

• Freight rail projects 

• Port infrastructure improvements  

• Max Grant: $25 million 

• May exceed 80% in rural areas 

• BUILD Application 

Advanced Transportation and 

Congestion Management Technologies 

Deployment (ATCMTD) 

Yearly application deadline around 

Mid-June 

• Traveler information systems 

• Transportation management technologies 

• ITS integration with energy distribution and charging 

systems 

• Advanced mobility technologies  

 

• Projects can receive 12% of total available 

funds ($12 million in Federal share of up to 

50% of the cost of the project 

• ATCMTD Information 

• ATCMT Deployment 

Initiative Application 

Infrastructure for Rebuilding America 

(INFRA) 

Application on a rolling basis • Highway 

• Rail  

• Port 

• Can provide credit assistance amounting 

to 60% of project costs,  

• Minimum grant is $5 million 

 

• INFRA Program Overview 

• INFRA Application 

Information  

State Funding Programs 

Senate Bill 1 (SB-1) Varies per program  • Managed lanes 

• Express lanes 

• AC Transit BRT Expansion 

• BART Station Expansion 

• Solutions for Congested Corridors 

Program (SCCP): $250 million in SB1 

funds; no match requirement 

• Trade Corridor Enhancement Program 

(TCEP): $300 million in SB1 funds; 

requires 30% match  

• State Highway Operation and Protection 

Program (SHOPP): $1.5 billion in available 

funds; N/A match requirement 

• SB 1 Information Page 

• SCCP Information Page 

• TCEP Information Page 

• ATP Information Page 

• SHOPP Information Page 

California State Transportation 

Improvement Program (STIP) 

Submittal on December 15th of Odd 

Numbered Years 

• Transit and Rail Projects  

• Managed lanes project  

• HOT lanes 

• Up to $3.28 billion of funding for FY 2019 

• No specified match rate  

• CTC STIP Information 

Page 

California Transportation Commission 

Active Transportation Program (CTC 

ATP) 

May 2019 Call for projects for Fiscal 

Years 19/20 – 22/23 

• East Bay Greenway Safe Route to School Programs • $440 million of available funds, 

appropriated to each CA region 

• CTC does not require fund matching at 

state level 

 

• CTC ATP Information 

Page 

• Caltrans ATP Application 

California Public Utilities Commission 

California Advanced Services Fund 

(CASF) 

Accepted on a rolling basis • Rural city fiber installation 

 

• No specified grant limit nor match limit • CASF Application Process 

 

https://www.fhwa.dot.gov/specialfunding/stp/160307.cfm#d
https://www.transportation.gov/BUILDgrants/apply
https://www.fhwa.dot.gov/fastact/factsheets/advtranscongmgmtfs.cfm
https://www.grants.gov/web/grants/view-opportunity.html?oppId=303763
https://www.grants.gov/web/grants/view-opportunity.html?oppId=303763
https://www.transportation.gov/policy-initiatives/buildamerica/how-apply
https://www.transportation.gov/policy-initiatives/buildamerica/how-apply
http://rebuildingca.ca.gov/state-funding.html
http://www.catc.ca.gov/programs/sb1/sccp/
http://www.catc.ca.gov/programs/sb1/tcep/
http://www.catc.ca.gov/programs/sb1/sb1-atp-augmentation/
http://www.catc.ca.gov/programs/sb1/sb1-shopp-augmentation/
http://catc.ca.gov/programs/stip/
http://catc.ca.gov/programs/stip/
http://www.catc.ca.gov/programs/atp/
http://www.catc.ca.gov/programs/atp/
http://www.dot.ca.gov/hq/LocalPrograms/atp/cycle-4.html
http://www.cpuc.ca.gov/General.aspx?id=8246
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Program Important Dates Projects Funded Max Funds/ Match Limits Additional Info 

Regional Funding Programs     

Regional Measure 3 (RM3) Toll increase begins January 1, 

2019   

• BART System Improvements 

• Caltrain Extension 

• MUNI Facility Improvements 

• Express Lanes 

 

• $4.45 billion in highway and transit 

improvements 

• List of RM3 Projects 

• RM3 Infographic 

Bay Area Urban Areas Security Initiative 

(UASI) 

Deadline period during  

Mid-September through  

Mid-October  

 

Follows an annual programming 

cycle 

•    Public Information and Warning 

•    Information Sharing 

•    Cybersecurity 

•    Interoperable Communications 

• Up to $30 million of available funding for 

fiscal year 2018 

• Can fund up to 100% of the project cost 

• Bay Area UASI Proposal 

Guide 

State Transit Assistance (STA) Applications must be received by 

the 1st of the month to be 

considered for that month’s 

allocation considerations 

Transit Improvements • Up to $86 million of available funding for 

fiscal year 2018 

• STA Allocation Requests 

and Audits 

Service Authority for Freeways and 

Expressways (SAFE) 

N/A • Service Patrol tow trucks  

• Roadside Call Boxes 

• Congestion-Relief Projects 

• N/A • SAFE Information Page 

Innovative Deployment to Enhance 

Arterials (IDEA) Challenge Grant 

Applications due in November 2017  

(similar challenge grants may be 

distributed in the future but none 

are currently planned)  

• Traffic signal system improvements 

• Transit improvements 

• $0.25-3 million 

• Minimum local cash match of 15% 

Minimum in-kind match of 10% 

• IDEA Information Page 

https://mtc.ca.gov/sites/default/files/Final_RM3_Expenditure_Plan.pdf
https://mtc.ca.gov/sites/default/files/RM3_project_map.pdf
http://www.bayareauasi.org/sites/default/files/resources/FY%202019%20Project%20Proposal%20Guidance_Adopted_0.pdf
http://www.bayareauasi.org/sites/default/files/resources/FY%202019%20Project%20Proposal%20Guidance_Adopted_0.pdf
https://mtc.ca.gov/our-work/fund-invest/funding-sales-tax-and-gas-tax/tda-and-sta/allocation-requests-and-audits
https://mtc.ca.gov/our-work/fund-invest/funding-sales-tax-and-gas-tax/tda-and-sta/allocation-requests-and-audits
https://mtc.ca.gov/about-mtc/what-mtc/mtc-organization/three-agencies-one/service-authority-freeways-and-expressways
https://mtc.ca.gov/our-work/operate-coordinate/arterial-operations/idea-innovative-deployments-enhance-arterials
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5.2   Innovative Funding Sources  

In order to maximize available resources to fund the regional communications network, it is important to 
explore innovative financing opportunities.  

5.2.1  Loan Programs 
There are federal and state funding opportunities outside of traditional grants. The funding sources below 
are distributed by public entities and can potentially be used to build out the regional communications 
network.  

Transportation Infrastructure Finance and Innovation Act (TIFIA): TIFIA is not a grant or traditional 
funding program but is a credit assistance program awarded to qualified projects of regional or national 
significance. TIFIA credit assistance is available to ITS projects of at least $15 million and the credit 
assistance is limited to 33% of the total eligible project costs. The interest rate for TIFIA projects are 
typically around 3% for urban projects and would decrease by half for rural projects. Repayment for TIFIA 
projects can be deferred for 5 years after the project’s completion, the loan must be fully repaid after 25 
years from the first payment.  

Grant Anticipation Revenue Vehicles (GARVEEs) Bond Program: This bond program allows the State 
Treasurer to issue bonds and the CTC to select projects to fund. This program’s goal is to accelerate 
construction of critical projects that will provide congestion relief benefits. Projects such as managed 
lanes and traffic synchronization improve congestion and potentially include in the installation of fiber 
communications infrastructure. The bonds have a 12-year maximum term. Applicants must be a 
transportation planning agency or county transportation commission. Other public agencies may apply 
jointly with a regional agency.  

Transportation Finance Bank (TFB) Loan Program: TFB is a loan program implemented by CTC and 
Caltrans to provide flexible, short-term financing to public entities and public-private partnerships. 
Highway construction and transit capital projects are eligible, both of which could potentially include 
communications infrastructure. Loans are available for any phase of a project. The borrower must agree 
to provide collateral by pledging county shares and submit a financial plan that includes the source and 
timing of the repayment. The interest rate will be 1% below the three-month Treasury Bill Average Auction 
rate, except it shall not be lower than 1%.  

State Highway Account (SHA) Loan Program: This loan program makes short-term loans to public 
agencies in order to advance the capital improvement phase of STIP eligible projects. STIP projects 
include managed lanes which could potentially include installation of fiber communications infrastructure. 
The project must cost more than $10 million. An independent fiscal consultant will complete a fiscal 
assessment to determine whether an agency can repay a loan. Interest rates will be set at the rate paid in 
the State Treasurer’s Pooled Money Investment Account when the money is loaned.  

5.2.2  Public Private Partnerships (P3)  
P3s provide alternate funding sources in which a private agency provides funding in exchange for the use 
of public resources. P3s may be mutually beneficial to both the public and private sector depending on 
the responsibilities that each party is accountable for. Depending on the funding source, there could be 
limitations on the use of existing communications infrastructure, such as disallowance of leasing to the 
private sector. Existing arrangements between public agencies and private entities might need to be 
considered when entering a new partnership. This section presents a selection of noteworthy successful 
fiber optic P3s which provide creative solutions for fiber ownership. Most P3 projects follow a procurement 
process in which an agency issues a request for proposals or request for qualifications and private 
entities bid to win the contract. Below are examples of successful public-private partnerships. 

Sonoma Marin Area Rail Transit (SMART) and Sonic – Sonic and SMART used a public private 
partnership to share the capital cost of conduit infrastructure in SMART’s right-of-way. Sonic has non-
exclusive conduit access and installed new fiber cable. Some of the fiber strands are dedicated to 
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SMART to be used by local agencies near its right-of-way. Sonic provides 24/7/365 emergency 
maintenance. 

City of San Leandro and Lit San Leandro – Lit San Leandro has non-exclusive conduit access to the 
City’s existing conduit. In exchange, Lit San Leandro has installed new fiber cable in the city-owned 
conduit. Some of Lit San Leandro’s fiber strands are dedicated to the City. Lit San Leandro is responsible 
for installation, operation, maintenance, security, replacement and repair of the fiber cable. The City of 
San Leandro is responsible for inspection, maintenance, repair, and security of the conduit and vaults/pull 
boxes.  
 
Utah Department of Transportation (UDOT) – UDOT trades assets with telecommunications 
companies by allowing companies to use their excess conduit in exchange for access to the company’s 
conduit where the state does not have broadband infrastructure. Trades occur by the lineal foot of conduit 
for 30 years with automatic 5-year renewals. UDOT has doubled its conduit infrastructure network through 
trading. The agency owns 900 miles of conduit and has access to 1000 additional miles of conduit 
through trades. 

Massachusetts Department of Transportation (MassDOT) and Massachusetts Bay Transportation 
Authority (MBTA) – MassDOT and the MBTA are teaming up to provide developers, providers, and 
carriers with an infrastructure sharing financing program managed by the Office of Real Estate and Asset 
Development. This financing program provides third parties the opportunity to install fiber or other 
communications elements within MassDOT or MBTA facilities that have available capacity. In addition, 
this financing program provides third party users the opportunity to install their own infrastructure within 
MassDOT or MBTA owned land. The financing program provides annual rates at a per linear foot or per 
strand multiplier basis that is broken down by facilities located in tunnels, urban, suburban, or exurban 
areas.  

6 COMMUNICATIONS INFRASTRUCTURE SHARING 

A shared regional communications network would result in long-term cost savings by leveraging 

investments made in existing infrastructure and eliminating monthly recurring leased line costs. Other 

benefits include but are not limited to: decreased reliance on a single communications system owned by 

one agency, increased coverage and capacity, and enhanced redundancy. 

The project team gathered and reviewed 26 sharing agreements from various agencies and to inform the 

best practices and recommendations outlined in this Section. The agreements addressed sharing of 

construction costs, existing communications infrastructure sharing, and operations and maintenance 

sharing. None of the reviewed agreements included any provisions or discussions about what kind of data 

could be or would be shared within their respective networks. This Section discusses sharing 

communications infrastructure and not the potential data sharing that could potentially occur over the 

regional communications network.  

6.1  Case Study: Phoenix Regional Community Network  

The Phoenix Regional Community Network (RCN) is a pertinent example of shared, regional fiber 
infrastructure. This network is used by regional and local agencies in the Phoenix area to manage 
congestion. Local agencies own the physical fiber communications infrastructure. The Maricopa 
Association of Governments (MAG) leases the infrastructure from local agencies for regional 
communications purposes. In this example, the agencies divide their maintenance efforts into the 
following two categories:  

• Physical infrastructure – fiber, conduit, and pull boxes  

• Active electronics – switches and servers  
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Because the local agencies own the physical infrastructure they are responsible for its regular 
maintenance and repair in the event of damage. MAG is responsible for maintaining the active electronics 
in addition to running an annual test of the fiber to confirm continuity and document bandwidth loss. MAG 
maintains the active electronics at a total of 19 nodes throughout the Phoenix area. Their annual 
maintenance budget is $50,000, which equates to approximately $2,600 per node.  
 
While the annual maintenance cost of a regional communications network is highly variable and based on 
network topology, a high-level planning cost estimate can be calculated for the Bay Area. There are 18 
nodes in the Bay Area assuming one node at every transit center, transportation management center, 
and express lane operator connection as proposed in the Plan. Based on the Phoenix Regional 
Community Network, that would amount to $46,800 for the annual maintenance budget for active 
electronics in the Bay Area. 

The MAG maintenance budget does not include lifecycle cost of active electronics. It can be assumed 
active electronics includes one aggregation switch ($25,000/unit) and three local switches ($10,000/unit) 
per node. Assuming each unit has a lifecycle of 5 years, that is an additional cost of $11,000 per year per 
node. With 18 nodes in the Bay Area this adds an additional $198,000 to the annual maintenance cost, 
summing to a total of $244,800 annual maintenance budget for active electronics in the Bay Area. 

6.2   Findings and Best Practices 

A number of key elements in the agreements were relatively consistent throughout the review. Key 

themes included cost allocation, and roles and responsibilities. Other critical elements deal with payment 

amount and structure, along with general roles and responsibilities of the parties involved. The following 

is a summary of best practices from the sharing agreements. 

6.2.1 Usage Fees and Cost Sharing 
License and usage fees are collected by the infrastructure-owning entities and levied against entities 

using the infrastructure. These fees were rarely charged in situations where a public agency owned the 

infrastructure, and a separate public agency shared/used that infrastructure. The fees were typically 

applied in scenarios where a private entity used public facilities, or vice versa. Usage Fees should specify 

who the leasing agency(ies) and the owning agency(ies) are along with the licensing fees. Licensing fees 

should be specified in terms of a dollar sum, agreement to share equipment, or share ROW. All prorated 

fees, compounded fees and interest accrued on licensing fees should be explicitly stated. Shared 

equipment or shared ROW must specify the item’s location and/or type. Fiber owners/lessors should 

specify the cost of exchanged fiber strands per quantity, and/or length of the exchanged fiber strands.  

Cost sharing was the more typical approach in scenarios where all the parties to the agreement are public 

agencies. In these cases, the infrastructure was usually already in place, and the agreements addressed 

how the agencies would handle the costs of infrastructure maintenance. In some cases, only Agency A 

was actually responsible for coordinating maintenance activities, while Agency B and Agency C simply 

paid into a pooled fund to help cover the cost of maintenance incurred by Agency A. 

6.2.2 Roles and Responsibilities 
Roles and responsibilities were consistently described in these agreements. Agreements include 

language noting each party and its responsibilities. Ownership, maintenance and security responsibilities 

should be specified and assigned to avoid confusion in future duties. Owners/leasers specify the 

limitations of access to ROW or infrastructure. 

Under the “Mutual Agreements” section, owners/lessors list any agreements that may affect both parties. 

This section should state the term of the agreement (and include termination and extension language), 
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extent of third-party agreements, reserved sections for future amendments, options to default, applicable 

laws and rules and indemnification. 

6.2.3 Service Level Definitions 
These definitions were not typically included in the agreements reviewed. However, if included, service 

level definitions should specify the agency responsible for repairs/maintenance during a service outage. 

Owners should specify their response time for temporary service repairs and time to fully recover the 

system. Leasing agencies may need to include language to permit access to physical locations during 

service outages. Service level agreements may include rebates for the leasing agency.  

6.2.4 Securing Infrastructure 
Network data security is a broad and complicated field. Most agencies/entities have their own network 

security protocols that they are comfortable with given agency resources, the type of data a particular 

agency transmits over a network, and other agency preferences.  

Physical security, dealing with how communications network infrastructure in the field should be secured, 

was more commonly addressed in these agreements although, this topic was seldom addressed. 

Physical security requirements should focus on securing conduit, pull boxes, and network equipment 

cabinets, where appropriate.  

6.2.5 Governance 
Governance structures for shared infrastructure networks were wide-ranging. Most of the scenarios and 
agreements that were reviewed for this task did not include a formal governance structure. In nearly all 
cases, the agreements were one-offs used to define a party’s responsibility for maintaining and operating 
communications infrastructure in a narrowly-defined geographic location. The Phoenix-area RCN has a 
governance structure in which MAG, the local MPO, manages and operates the network built out by the 
Arizona Department of Transportation. The agencies using the RCN in the Phoenix area are responsible 
for maintaining and repairing the network infrastructure within their jurisdiction.  

6.3   Recommendations 

Based on the agreements that were reviewed, and best practices gleaned from those agreements, initial 
recommendations were developed and applied to a potential regional communications network. These 
initial recommendations are intended to be a basis for further discussion and are not in any way binding 
to any agency or entity. Several elements, such as payment obligation and governance, need to be 
addressed on a local level and will be further defined by stakeholders. Prior to the implementation of 
regional communications network, detailed network design, such as capacity analysis, will be necessary. 

6.3.1 Boilerplate Sharing Agreement 
A boilerplate sharing agreement was created based on research of local and national sharing 
agreements. The sections and language contained within the boilerplate sharing agreement were 
developed from a thorough study of the contents of each of the existing agreements that were reviewed. 
It is recommended that stakeholders use this boilerplate agreement to facilitate their negotiations 
regarding sharing fiber communications infrastructure.  

This document can be found in Appendix B and is a template to be used as a tool to facilitate inter-
agency conversations about sharing communications infrastructure. Once applied to a specific project, 
this sharing agreement will be subject to legal review by all involved stakeholders. Details will be mutually 
agreed upon by all involved stakeholders on a case-by-case basis.  

6.3.2 Development of Policies 
Given that much of the physical network infrastructure that was proposed in the Implementation Plan has 
not been constructed, consideration for regional communications infrastructure should be included in 
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project development phases such as initial development, scoping, and permitting. To mainstream the 
deployment of fiber communications on behalf of the regional communications network , we recommend 
the following two policies: 

• Smart Dig policy: Agencies are required to install fiber communications infrastructure on behalf of 
the regional communications project if their limits overlap or are parallel with a project proposed in 
the final Bay Area Regional Broadband Communications Strategic Investment Plan. The 
governing body of the regional communications network will pay only incremental costs, such as, 
additional conduit added. Currently, no governing body has been established. Sample Smart Dig 
ordinances that have been approved in the City of San Francisco and City of South San 
Francisco are attached in Appendix C.  

• At a minimum, it is recommended that the regional communications network infrastructure 
includes 12 strands of fiber, 1-4” conduit, and Caltrans No. 6E pull boxes. To align with Caltrans’ 
vision of having four communications conduits along their right-of-way, any project proposed 
along their right-of-way should install 4-4” conduit and splice vaults. It is current practice to 
separate Caltrans fiber cables which serve TMS elements from cables that serve other purposes. 
Conduit should be installed at a minimum depth of 48”, with consideration to required utility 
clearance, to avoid service disruption due to construction activity. Pull boxes and splice vaults 
should be installed per latest Caltrans specifications. A decision tree of technical 
recommendations for incorporating communications infrastructure into project design was 
developed to aide project sponsors (See Figure 5 and 6). Actual specifications may be project 
specific.  

In addition to developing policies to support the installation of new regional communications network 
infrastructure, strategies are recommended to protect existing regional communications network 
infrastructure against damage due to third-party activities (e.g., damage to the system caused by a 
contractor doing work adjacent to the regional communications network conduit). Examples of these 
strategies include: 

• Bond requirements to cover fiber damage 

• Liquidated damage penalties incurred after damage to infrastructure  
• Detailed mapping and inventory of fiber optic infrastructure through a common database with 

accurate GIS mapping of existing fiber and conduit infrastructure 

All proposed projects must adhere to relevant, existing policies. For example, projects in Caltrans right-of-
way must adhere to Caltrans’ current Broadband Policy. 

6.3.3 Infrastructure Financing 
Many traditional funding sources, such as grants, are rarely focused on projects that solely deploy 
communications infrastructure. As a way to expand the potential source of funding to complete the 
construction of network infrastructure, the region may need to consider non-traditional funding sources. 
Public-private partnerships are a unique opportunity that allow public agencies to leverage private funds 
for public benefit. There is a high level of interest in the region from private companies looking to access 
public right-of-way to expand privately-owned fiber communications networks. With proper planning, 
infrastructure built under these arrangements could account for a significant portion of the ultimate 
regional network. MassDOT and the MBTA have partnered up in the greater Boston area to create one of 
these types of agreements, which allows third party agencies to use their land and infrastructure for 
communications-based projects. Public-private partnerships are not the only recommended funding 
source for proposed projects, but they do serve as a unique opportunity to leverage private funds for 
public benefit.  

6.3.4 Usage Fees and Cost Sharing 
The current vision for this network is to be primarily used for the public’s benefit. After the capital costs for 
network building, the most significant costs will be on-going maintenance. In order to keep the regional 
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communications network in a state of good repair, one proposal is for the participating agencies to 
combine resources to maintain the network, ensuring network connectivity. An example of an agreement 
to consider is a pooled fund approach fund approach where each agency pays a comparative amount into 
a single fund that is used by the lead agency to administer maintenance activities that impact the regional 
network. 

6.3.5 Roles and Responsibilities 
The roles and responsibilities of each agency will be critical and will be more comprehensively defined 

once a governance structure has been decided. One of the major roles of this governance structure will 

be to protect the assets – we recommend the governing body of the regional communications network 

maintain a physical layer monitoring system that is a current inventory of all facilities and mark them 

appropriately when there is nearby construction. At this stage of the Bay Area Regional Broadband 

Communications Strategic Investment Plan the governing body has not been identified. It is also 

recommended that maintenance permits allow entities to perform maintenance on communications 

infrastructure outside of right-of-way.  

6.3.6 Securing Infrastructure  
None of the agreements that were reviewed detailed network security requirements. We recommend that 
network security requirements for a shared network be addressed at the individual agency level and not 
in the sharing agreement itself. In other words, any network firewalls should exist on the enterprise side of 
the regional network. This will eliminate the possibility of agencies potentially having two different types of 
security policies to adhere to. In addition, we recommend that configuration management best practices 
be implemented to ensure that any changes to network equipment are documented and accessible to all 
network users. 

Physical infrastructure security should also continue to follow current practices based on where the 
infrastructure is being built. For example, Caltrans’ current policy is to bury communications pull boxes. 
We recommend that any new regional communications network infrastructure being built along Caltrans 
right-of-way continue to be built under those protocols. 

7 NEXT STEPS 
On a local level, the recommendations made in this document require the support and participation of 
stakeholders to define. The regional communications network cannot be built out without the continued 
involvement from stakeholders. Stakeholders are a critical part of the future deployment of this network. 
To continue to gain momentum on the development and deployment of this network, it is recommended 
that MTC distributes this document to all public agencies, including those that may not actively involved in 
its development.  

Although MTC and other regional agencies can use this as a framework for strategic investment, local 
agencies are encouraged to utilize traditional and innovative funding sources to fund proposed projects. 
Stakeholders are encouraged to integrate communications in all stages of project development. It is 
crucial to the success of the regional communications network for different agencies and departments to 
coordinate and leverage their investments.  

Figure 8 shows a roadmap for future steps necessary to implement the regional communicat ions network. 
Some steps have been completed as part of this initiative, but a variety of steps are still required before a 
network is actually implemented. We anticipate that the plan will be distributed to all stakeholders by the 
end of 2019. 
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Figure 8: Implementation Road Map 

Per the implementation road map, a tangible next step for the stakeholder group is to a develop a Smart 
Dig policy template that can be used by local agencies. Sample Smart Dig ordinances that have been 
approved in the City of San Francisco and City of South San Francisco are attached in Appendix C. Once 
established, it is recommended that a regional communications network steering committee meet 
annually.  

Table 7 outlines the roles and responsibilities of the stakeholder group moving forwards. All agencies can 
identify opportunities to build out the communications network and promote Smart Dig policies in their 
jurisdiction. Regional agencies can incorporate communications policies in funding guidelines. MTC will 
pilot a block grant program.  

Table 7: Stakeholder Roles and Responsibilities 

Role Responsible Agency 
Identify opportunities to build out the 
communications network 

• Caltrans 
• MTC 

• County Transportation Agencies 
• Local Cities and Counties 

Promote a Smart Dig policy • Caltrans 
• MTC 
• County Transportation Agencies 
• Local Cities and Counties 

Incorporate communications policies in 
funding guidelines 

• Caltrans 
• MTC 

• County Transportation Agencies 
Pilot block grant program –  
“InterConnect Bay Area Challenge Grant”  

• MTC 

 
 



  

38 | P a g e  
  

 

At the statewide level, Caltrans Headquarters is currently working on a study that is set to revise policies 
related to communications deployment and best practices with the goal of preparing for the deployment of 
future emerging technologies. One of the areas of focus for this study is Smart Dig policies. Development 
of Smart Dig policies will help mainstream fiber communications infrastructure deployment and could be 
used to develop and expand the regional communications network. It is suggested that agencies develop 
best practices for procuring communications network infrastructure. An example of how this can be done 
includes: 

• Shared procurement options: Emerging transportation-based technologies can be expensive to 
deploy. By having a regional communications network, local agencies may have the opportunity 
to deploy some of these emerging technologies at a lower cost. Depending on the licensing 
capacity of these emerging technologies, several agencies may be able to deploy equipment 
using a single license. The regional communications network would allow these agencies to 
share communications using a single system. This is an opportunity for agencies to deploy new 
and innovative equipment while saving costs. The shared procurement options also give 
agencies the possibility of negotiating for prices based on a regional level, which could result in 
better prices and warranties to help agencies incur more cost savings. 

The regional communications network also presents an opportunity for agencies to share resources. 
Examples of this include sharing of CCTV camera video feeds and control of traffic signal systems during 
significant events. The sharing of resources is especially of important for those agencies that may be 
constrained at the staff level and require more support to operate some of their existing systems. To 
make this sharing of resources a possibility, participating agencies will need to develop MOUs which 
include provisions about capital spending and operation and maintenance costs. The development of a 
sound MOU will not only help agencies to manage the sharing of resources, it will also encourage other 
agencies to participate in the development and deployment of the regional communications network.  

The details of day-to-day regional communications network management and funding are to be 
determined. Detailed design parameters (e.g. infrastructure security, thorough as-built documentation, 
pull box spacing) will be defined as each project moves into implementation. An overall detailed 
communications network plan will be necessary to successfully implement the network. This plan will 
need to include information about the size of fiber installed and the location, as well as, where active 
electronics will be installed. The regional communications network cannot be built out without completing 
this detailed network plan. Many proposed projects include agencies sharing infrastructure; for those 
situations, it is important to develop asset protection and maintenance guidelines to protect investments.
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8 APPENDICES 

Appendix A: Existing and Planned Fiber Infrastructure Inventory  

Table 1: Existing Infrastructure Along Highways 

Corridor 
Limits 

Owner Purpose 
Beginning Ending 

I-880 
Hegenberger Road, 

Oakland 
Dixon Landing Road, 

Milpitas 
Caltrans/BAIFA  

Express Lanes  
  

I-680 
Benicia - Martinez 

Bridge 
I-580  Caltrans/BAIFA  Express Lanes  

I-580 I-680  
Greenville Road, 

Livermore 
Caltrans/ACTC Express Lanes  

I-580 
Richmond Bridge – 

San Rafael 
Richmond Bridge - 

Richmond 
Caltrans   

I-80 
Bay Bridge - Yerba 

Buena Island 
Bay Bridge Toll Plaza 

- Oakland 
Caltrans   

US 101 SR 84  
Marsh Rd,  
Atherton  

Caltrans/CCAG Smart Corridors 

US 101 
Halleck St,  

San Francisco 
Golden Gate Bridge – 

San Francisco 
Caltrans  

SR 92 
San Mateo Bridge - 

Foster City 
San Mateo Bridge - 

Hayward 
Caltrans   

SR 87 Capitol Expy I-880  Caltrans   

SR 84 
Dumbarton Bridge -

Palo Alto 
Dumbarton Bridge - 

Fremont 
Caltrans   

SR 84 
Dumbarton Bridge, 

Palo Alto 
El Camino Real, 
Redwood City 

Caltrans/CCAG Smart Corridors 

SR 82 
San Bruno Ave, 

San Bruno 
Willow Rd,  
Palo Alto 

Caltrans/CCAG Smart Corridors 

SR 82 
Elmwood Drive, 

Saratoga 
Southbay Freeway, 

Sunnyvale 
County of Santa 

Clara 
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Table 2: Planned Infrastructure Along Highways 

Corridor 
Limits 

Owner Purpose 
Beginning Ending 

I-680 SR 262  SR 84 Alameda CTC Express Lanes  

I-680 SR 84 
Alcosta Blvd, 
San Ramon  

Alameda CTC Express Lanes  

I-680 
Benicia - Martinez 

Bridge 
Rudgear Rd,  
Walnut Creek 

CCTA Express Lanes  

I-680 
Bollinger Canyon 
Rd, San Ramon 

Ygnacio Valley Road,  
Walnut Creek  

CCTA Bus on Shoulder 

I-80 
Bay Bridge Toll 

Plaza 
I-580  Caltrans 

SFOBB Metering 
Lights Upgrade 

I-80 
Manual Campos 

Parkway, Fairfield 
Leisure Town Rd, 

Vacaville 
Caltrans/STA Express Lanes  

US 101 
Grand Ave, South 

San Francisco 
Embarcadero Road, 

Palo Alto 
Caltrans Managed Lanes Project 

US 101 
Santa Clara County 

Line 
I-880  Caltrans/VTA Express Lanes  

SR 237 
N. Mathilda Ave, 

Sunnyvale 
Zanker Rd, San Jose Caltrans/VTA 

Express Lanes  

SR 85 US 101  SR 237  Caltrans/VTA Express Lanes  

SR 85 SR 87  US 101  Caltrans/VTA Express Lanes  

SR 37 SR 121 Napa River 
NVTA, SCTA, 

TAM, STA 

State Route 37 
Resilient Corridor 
Program 
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Appendix B: Boilerplate Sharing Agreement 

FIBER INFRASTRUCTURE SHARING AGREEMENT 
BETWEEN THE METROPOLITAN TRANSPORTATION COMMISSION (MTC) AND ________________ 

 
This Fiber Use Sharing Agreement (“Agreement”), dated for reference purposes as of ______________, 
by and between the METROPOLITAN TRANSPORTATION COMMISSION, the regional metropolitan 
planning organization (MPO) for the San Francisco Bay Area (hereinafter “MTC”), and ______________ 
(hereinafter “______________”), collectively referred to as the “Parties”.  

(1) Recitals. 

WHEREAS, Owner controls, owns or has the right to allow use of fiber optics and communications 
facilities; 

WHEREAS, Owner and MTC desire to establish a framework under which they can make their respective 
communications facilities available to the parties involved in this Agreement; 

NOW, THEREFORE in consideration of the mutual covenants and benefits stated herein, and in further 
consideration of the obligations, terms and considerations hereinafter set forth and recited, Owner and 
MTC agree as follows: 

(2) Definitions. 

(a) “Annex” is defined as an agreement made pursuant to this Agreement that may be subsequently 
executed and delivered by the Parties. 

(b) “Fiber” is defined as strands of single mode optical dark fiber.  

(c) “Fiber Access Point” is defined as any appropriate facility designated under an Annex for connection 
of Owner Fiber to User Fiber.  

(d) “Owner” is defined as the Party that owns, controls or has the right to allow use of Owner Facilities.  

(e) “Owner Facilities” is defined as telecommunications facilities a Party controls, owns, or has the rights 
to allow use of that such Party makes available for use by the other Party pursuant to an Annex including 
but not limited to, towers or other structures for radio transmitting and receiving equipment and other 
associated equipment, cables, wires, utility connections, communication towers, antennas, equipment, 
buildings, fencing, conduits, fiber optic cable trays, Fiber Access Points and other accessories, other 
improvements, and electronic and telecommunications transmissions lines. 

(f) “Owner Fiber” is defined as Fiber that is party of Owner Facilities. 

(g) “Party” is defined as MTC or Owner as applicable. 

(h) “User” is defined as the Party that uses Owner Facilities hereunder. 

(i) “User Facilities” is defined as telecommunications facilities a Party owns, controls, or has the right to 
allow use of. These facilities are connected to or used in connection with such Party’s use of Owner 
Facilities of the other Party; including, but not limited to, towers or other structures for radio transmitting 
and receiving equipment and other associated equipment, cables, wires, utility connections, 
communications, towers, antennas, equipment, buildings, fencing, conduits, fiber optic cable trays, Fiber 
Access Points and other accessories, other improvements, and electronic and telecommunications 
transmission lines. 

(j) “User Fiber” is defined as Fiber that is part of the User Facilities. 
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(3) Term of License. 

 (a) The term of this agreement shall commence as of the date in which this Agreement receives both 
signatures and shall expire on ____________. After the expiration or termination of this Agreement, the 
Parties may not enter into new Annexes. 

(b) The term of each Annex under this Agreement shall commence and expire on the dates specified in 
such Annex. 

(c) If the term of any Annex extends beyond the date of the expiration or of the terminat ion of this 
Agreement, the terms and conditions of this Agreement shall continue to apply to such Annex until its 
expiration or other termination. 

(d) Either Party may, upon written notice to the other Party, abandon use of some or all of Owner 
Facilities used by it under an Annex.  

(e) The User shall have the option, provided it is not then in default under this Agreement, to extend the 
initial term of this Agreement for one __________________ period. Wherever the context of this 
Agreement so requires, the word “Term” shall be deemed to include the initial term and the extended term 
for which the User has exercised its option.  

(4) Payments and Charges. Unless otherwise provided in an Annex, no payments or charges will be 
payable by either Party to the other Party. 

(5) Owner Rights Granted to User. Unless otherwise explicitly provided in an Annex, the rights granted 
by Owner to User hereunder include: 

(a) User exclusive rights to use Owner Fiber that is identified in an Annex. An Exhibit to the Annex will 
validate to User that Owner controls, owns or otherwise has the right to grant use of the specified Owner 
Fiber to User; 

(b) User nonexclusive rights to use Owner Facilities that are identified in an Annex. The Annex will 
validate to User that Owner controls, owns or otherwise has the right to grant use of the specified Owner 
Facilities. 

(6) Owner Rights Not Granted to User. Unless otherwise explicitly provided in an Annex, the rights 
granted by Owner to User hereunder do not include: 

(a) Any right or interest in Owner Fiber, the cables containing Owner Fiber, the Fiber Access Points, or 
any other portion of Owner Facilities, other than the right to use the foregoing in accordance with this 
Agreement; 

(b) Any right or access or entry to Owner’s premises, except as provided in Section 7; 

(c) Any right to install equipment on Owner’s premises. 

(7) Reasonable Access to Owner Facilities. Owner shall allow user to have reasonable access to Fiber 
Access Points, applicable Owner Facilities and any User Facilities located on Owner’s premises. User 
shall provide Owner with reasonable advance notice of intent to enter and shall comply with Owner’s 
access procedures as they may exist from time to time Specific access rules may be included in an 
Annex, if desired by the Parties. 

(8) Fiber Access Points. Unless otherwise explicitly provided in an Annex, the following terms apply to 
each Fiber Access Point that is shared with the User; 
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(a) User has the right to route an access cable into the Fiber Access Point (using a conduit, if appropriate) 
for splicing to Owner Fiber in the Fiber Access Point, as shown on drawings to be attached to each 
Annex. User’s access cable or conduit may, if, necessary, cross Owner’s premises along a route 
specified by Owner. 

(b) User acknowledges that it has sole responsibility for obtaining any third party or governmental 
easement, license, or other permission that may be necessary to bring an access cable to any Fiber 
Access Point hereunder. 

(9) Ownership and Use. As between the Parties, it is agreed that: 

(a) Owner Facilities are and shall remain the property or under the control of Owner, or Owner does have 
and shall maintain a right to allow use of Owner Facilities, and User shall have no right, title, or interest 
herein or any component thereof, other than the right to use the same in accordance with the provisions 
of this Agreement; 

(b) User Facilities are and shall remain the property or under the control of User, or User shall maintain a 
right to allow use of User Facilities, and Owner shall have no right, title, or interest therein or any 
component thereof, except as provided in this Agreement or an Annex. 

(10) Maintenance and Repair of Owner Facilities. 

(a) Owner shall, at Owner’s expense, perform all maintenance and repairs necessary to keep Owner 
Facilities in good condition and repair and in compliance with all applicable federal state, and local laws, 
rules, and regulations. Owner agrees to retain the services of qualified personnel or contractors to 
conduct such maintenance and repairs. 

(b) User shall, at User’s expense, perform all maintenance and repairs necessary to keep the designated 
User Facilities in good condition and repair and in compliance with all applicable federal, state, and local 
laws, rules, and regulations. User agrees to retain the services of qualified personnel or contractors to 
conduct such maintenance and repairs. 

(c) In the event of a service interruption caused by physical damage to a communications cable 
containing any of the Owner Fiber, Owner shall cause such damage to be repaired expeditiously by 
Owner’s contractor. Under normal circumstances, Owner’s contractor will be required to commence work 
to diagnose the interruption within (4) hours after receipt of notice of interruption, subject to obtaining 
Owner’s permission to access the area where work is required. Owner will use commercially reasonable 
efforts to allow such access. However, where BART is the Owner, much of the Owner Fiber is located 
within the operating envelope for BART trains; and access to Owner Fiber in such locations may be 
limited to the hours during which there is no scheduled train service, and such limitation may affect 
response times. 

(d) In the event both Owner’s operational facilities and Owner Fiber require maintenance or repair,  the 
restoration of Owner Fiber shall be at all times subordinate to the restoration of Owner’s operational 
facilities. Notwithstanding the foregoing, Owner shall permit repairs to Owner Fiber to proceed, so long as 
such activities do not interfere with Owner’s operation, maintenance, or repair activities. 

(11) Provisioning and Testing of Owner Fiber. As between the Parties and unless explicitly amended in 
an annex, it is agreed that: 

(a) Owner shall provision and test Owner Fiber and shall provide written test results to User. 

(b) The specifications for provisioning and testing Owner Fiber are as follows: 
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Testing end-to-end measurement will be conducted for Owner Fiber between designated end 
points from both directions using an industry-accepted laser sources and power meter. At 1550 
nanometers there should be not more than .30 loss per Km. 

(c) Owner’s obligations under this Section 11 shall be satisfied when Owner Fiber meets the 
specifications set out in Section 11(b). 

(12) Miscellaneous Provisions. 

(a) Neither Party shall be liable to the other Party hereunder or in connection with the transactions 
contemplated hereunder, whether in contract or in tort, for indirect, incidental exemplary, unitive, 
consequential or other special damages (including lost profits), whether or not such damages are 
foreseeable or unforeseeable. 

(b) Neither Party shall be in default hereunder if the performance of any act required of it hereunder is 
prevented or delayed by reason of events contingencies or causes beyond its reasonable control and 
without its fault including, but not limited to:  

(i) fire, flood, earthquakes, lightning, unusually severe weather  
(ii) acts of God 
(iii) acts of any governmental authority (outside the control of the applicable party)  
(iv) war, riot, accidents, embargoes, strikes, labor disputes  
(v) shortage of labor, fuel, raw materials, or machinery 
(vi) technical or yield failure, affecting such part or its suppliers or subcontractors  

(c) Neither Party may assign this Agreement, or delegate any of its duties hereunder, without the prior 
written consent of the other Party, which consent shall not be unreasonably withheld. For the purposes of 
this Section 12 (c), the use of a contractor to perform work required under Sections (5) through (11) or an 
Annex shall not constitute a delegation of duties. 

(d) All notices under this Agreement shall be in writing and shall be deemed validly given if sent by mail or 
national-recognized courier and shall be effective upon receipt. If any such notice or communication is not 
received or cannot be delivered due to a change in the address of the receiving party of which notice was 
not previously given to the sending party or due to a refusal to accept by the receiving party, such notice 
or other communication shall be effective on the date delivery is attempted. 

 
(e) This Agreement shall be governed by and construed under the laws of the State of California, 
excluding its choice of law principles.  

(f) Nothing contained in this Agreement is intended to create or shall in any event or under any 
circumstance be construed as creating, a partnership or a joint venture between the Parties.  

 
(g) Nothing in this Agreement is intended to create any rights in any third parties. 

(h) If any provision of this Agreement is determined by a proper court to be invalid, illegal or 
unenforceable, such invalidity, illegality, or unenforceable shall not affect the other provisions of this 
Agreement and this Agreement shall remain in full force an effect without such invalid, illegal, or 
unenforceable provision. 

(i) If either party institutes any action or proceeding to enforce any of the provisions of this Agreement, 
then the prevailing party in any such action or proceeding shall be entitled to receive from the losing party 
the prevailing part’s reasonable attorney’s fees and disbursements and costs incurred in connection with 
such action or proceeding. 

(j) This Agreement, including any Annex hereto, constitutes the entire agreement and understanding 
between the Parties with respect to the transactions contemplated hereby, and supersedes all prior 
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agreements and understandings, whether oral or written, between the Parties with respect to the subject 
matter hereof. 

(k) This Agreement may not be amended except by written instrument executed by both Parties. 

(l) No waiver of any provision of this Agreement or any breach of this Agreement shall be effective unless 
such waiver is in writing and signed by the waiving Party. Any such waiver shall not be deemed a waiver 
of any provision of this Agreement or any other or subsequent breach of this Agreement.  

(m) The Annexes executed by the Parties from time to time pursuant to this Agreement are hereby 
incorporated into this Agreement. This Agreement shall benefit and bind the Parties and their respective 
permitted successors and assigns. This Agreement may be executed in counterparts, each of which shall 
be an original, but all of which shall constitute one and the same Agreement.  

IN WITNESS WHEREOF, the parties have caused their duly authorized representatives to execute this 
Agreement 
 
 
 
 
 
 
 
 
[FIBER OWNER] 
[FIBER OWNER AGENCY] 
ESTABLISHED PURSUANT TO ___________. 
 
 
 
By: ____________________________________ 
 
 
Date: __________________________________ 
 
 

METROPOLITAN TRANPORTATION 
COMMISSION,  
ESTABLISHED PURSUANT TO ___________. 
 
 
 
By: ____________________________________ 
 
 
Date: __________________________________ 
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Appendix C: Sample Smart Dig Ordinances 

 

See next page.  
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10 

FILE NO. 130412 

AMENDED IN COMMITTEE 
10/06/14 

ORDINANCE NO. 220-14 

[Public Works Code - Installation of Communications Infrastructure in Excavation Projects] 

Ordinance amending the Public Works Code to require the installation of City-owned 

communications infrastructure in excavation projects where the City has determined 

that it is both financially feasible and consistent with the City's long-term goals to 

develop the City's communications infrastructure. 

NOTE: Unchanged Code text and uncodified text are in plain Arial font. 
Additions to Codes are in single-underline italics Times New Roman font. 
Deletions to Codes are in strikethrough italics Times New Roman font. 
Board amendment additions are in double-underlined Arial font. 
Board amendment deletions are in strikethrough Arial font. 
Asterisks (* * * *) indicate the omission of unchanged Code 
subsections or parts of tables. 

11 Be it ordained by the People of the City and County of San Francisco: 

12 Section 1. The Public Works Code is hereby amended by revising Section 2.4.4, to 

13 read as follows: 

14 SEC. 2.4.4. DEFINITIONS. 

15 For purposes of this Article, the following terms shall have the following meanings: 

16 (a) "Agent" shall mean a person or persons authorized to assist an owner in the 

17 permitting process or in the performance of an excavation. 

18 (b) "Applicant" shall mean an owner or duly authorized agent of such owner, who 

19 has submitted an application for a permit to excavate. 

20 

21 

(c) 

(d) 

"Article" shall mean this Article 2.4 of the Public Works Code. 

"Block" shall mean that part of the public right-of-way that includes the street 

22 area from the property line to the parallel property line in width and extending from the 

23 property line of an intersecting street to the nearest property line of the next intersecting street 

24 in length. For purposes of this definition, an intersection also shall be considered a "block." 

25 
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1 (e) "City" shall mean the City and County of San Francisco. 

2 "City communications infrastructure" shall mean conduits. pull boxes, and other facilities that 

3 are used by the City to provide communications services . 

4 .,..,..(/)--"Department" shall mean the Department of Public Works. 

5 "Department of Technology" shall mean the Department of Technology or any successor City 

6 agency that is responsible for managing City communications infrastructure. 

7 "Department of Technology Requirements" shall mean the Department of Technology's 

8 regulations implementing the Department of Technology's participation in excavation projects by 

9 installing City communications infrastructure. 

10 (g) "Deposit" shall mean any bond, cash deposit, or other security provided by the 

11 applicant in accordance with Section 2.4.40 of this Article. 

12 (h) "Director" shall mean the Director of the Department of Public Works or his or 

13 her designee. 

14 H(i)+--"Excavation" shall mean any work in the surface or subsurface of the public 

15 right-of-way, including, but not limited to opening the public right-of-way; installing, servicing, 

16 repairing or modifying any facility(ies) in or under the surface or subsurface of the public right-

17 of-way, and restoring the surface and subsurface of the public right-of-way. 

18 -(j)-1--"Facility" or "facilities" shall include, but not be limited to, any and all cables, 

19 cabinets, ducts, conduits, converters, equipment, drains, handholds, manholes, pipes, 

20 pipelines, splice boxes, surface location markers, tracks, tunnels, utilities, vaults, and other 

21 appurtenances or tangible things owned, leased, operated, or licensed by an owner or person, 

22 that are located or are proposed to be located in the public right-of-way. 

23 "Incremental cost" shall mean the cost associated with adding City communications 

24 infrastructure to an excavation project, including the cost o[the materials needed by the City and any 

25 additional labor costs. 
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1 (k) "Large excavation project" shall mean any excavation of more than 1000 square 

2 feet. 

3 (l) "Major work" shall mean any reasonably foreseeable excavation that will affect 

4 the public right-of-way for more than 15 consecutive calendar days. 

5 (m) "Medium excavation project" shall mean any excavation of more than 100 but no 

6 greater than 1,000 square feet. 

7 (n) "Moratorium street" shall mean any block that has been reconstructed, repaved, 

8 or resurfaced by the Department or any other owner or person in the preceding five-year 

9 period. 

10 (o) "Municipal excavator" shall mean any agency, board, commission, department, 

11 or subdivision of the City that owns, installs, or maintains a facility or facilities in the public 

12 right-of-way. 

13 (p) "Owner" shall mean any person, including the City, who owns any facility or 

14 facilities that are or are proposed to be installed or maintained in the public right-of-way. 

15 (q) "Permit" or "permit to excavate" shall mean a permit to perform an excavation as 

16 it has been approved, amended, or renewed by the Department. 

17 (r) "Permittee" shall mean the applicant to whom a permit to excavate has been 

18 granted by the Department in accordance with this Article. 

19 (s) "Person" shall mean any natural person, corporation, partnership, any municipal 

20 excavator, or any governmental agency, including the State of California or United States of 

21 America. 

22 (t) "Public right-of-way" shall mean the area across, along, beneath, in, on, over, 

23 under, upon, and within the dedicated public alleys, boulevards, courts, lanes, roads, 

24 sidewalks, spaces, streets, and ways within the City, as they now exist or hereafter will exist 

25 and which are or will be under the permitting jurisdiction of the Department of Public Works. 
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1 (u) "Responsible party" shall mean the owner for each excavation involving the 

2 owner's facility or facilities. In addition, it shall mean any person who performs an excavation 

3 or has a duty or right to manage or participate in the management of an excavation and whom 

4 the Director designates as responsible, in whole or in part, for such excavation. 

5 (v) "Sidewalk" shall mean the area between the fronting property line and the back 

6 of the nearest curb. 

7 (l~) "Small excavation project" shall mean any excavation of 100 square feet or less. 

8 "Standard City communications infrastructure specifications" shall mean the type, size, and 

9 quantity of conduits, the size and frequency of pull boxes, and any other facilities that the Department 

10 of Technology determines are necessary to serve the City's communications needs. 

11 (x) "Utility excavator" shall mean any owner whose facility or facilities in the public 

12 right-of-way are used to provide electricity, gas, information services, sewer service, steam, 

13 telecommunications, traffic controls, transit service, video, water, or other services to 

14 customers regardless of whether such owner is deemed a public utility by the California Public 

15 Utilities Commission. 

16 

17 Section 2. The Public Works Code is hereby amended by revising Section 2.4.13, to 

18 read as follows: 

19 SEC. 2.4.13. TRANSIT, PEDESTRIAN, BICYCLE,AND-STORMWATER,AND 

20 COMMUNICATIONS INFRASTRUCTURE IMPROVEMENTS AS PART OF PLANNING, 

21 CONSTRUCTION, RECONSTRUCTION, AND REPAVING PROJECTS. 

22 (a) Whenever the Department or other Municipal Excavator undertakes a project 

23 involving the planning, construction, reconstruction, or repaving of a public right-of-way, such 

24 project shall include, to the maximum extent practicable and feasible, the following transit, 

25 pedestrian, bicycle, aA€l- stormwater, and communications infrastructure improvements: 
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1 

2 

(1) 

(2) 

Street and pedestrian-scale sidewalk lighting; 

Pedestrian and bicycle safety improvement measures, as established in 

3 any official City adopted bicycle or pedestrian safety plan or other City adopted planning 

4 documents; 

5 (3) Appropriate access in accordance with the Americans with Disabilities 

6 Act; 

7 (4) Public transit facilities accommodation, including, but not limited to 

8 designation of the right-of-way as a transit preferential street designation or bus rapid transit 

9 corridor; 

Traffic calming devices; 

Landscaping; 

10 

11 

12 

(5) 

(6) 

(7) Low-impact design stormwater facilities consistent with the Stormwater 

13 Design Guidelines; 

14 (8) Other pedestrian and streetscape elements listed as appropriate to the 

15 relevant street type as identified and defined in the Better Streets Plan; end 

16 (9) Other street and sidewalk improvements consistent with the City's 

17 ''Transit First" Policy" (Section 16.102 8A.115 of the City Charter) and "Better Streets Policy" 

18 (Chapter Section 98.1 of the San Francisco Administrative Code).,:.:-and 

(I 0) Communications infrastructure. 19 

20 (b) The Director, in consultation with the Directors of the San Francisco Municipal 

21 Transportation Agency, Department of Public Health, Planning Department, Department en--Qf 

22 the Environment, San Francisco Public Utilities Commission, Department o[Technology. and 

23 Mayor's Office on Disability shall develop orders, regulations, or amendments to the 

24 Department's Standard Plans and Specifications that address the improvements set forth in 

25 Subsection (a). 
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1 (c) To the maximum extent practicable and feasible, the Director shall condition all 

2 excavation and street improvement permits on the inclusion of the improvements set forth in 

3 Subsection (a). If such conditions would exceed the Director's regulatory authority, the 

4 Director shall coordinate with other City departments to provide, to the maximum extent 

5 practicable and feasible, said improvements on behalf of the City. As part of the decision on 

6 any permit or authorization pursuant to the Public Works Code, the Director shall take into 

7 account the permit activity's positive and negative impacts on the integration, enhancement, 

8 or preservation of the improvements set forth in Subsection (a). 

9 

10 Section 3. The Public Works Code is hereby amended by adding Section 2.4.14, to 

11 read as follows: 

12 SEC. 2.4.14. COORDINATIONWITHDEPARTMENTOFTECHNOLOGY. 

13 (a) "Dig Once. " To facilitate the Department of Technology's efforts to develop City 

14 communications infrastructure, and limit excavation in the public right-of-way, an applicant for a 

15 permit under Section 2. 4.10 for the installation of underground conduits shall comply with the 

16 requirements o[this Section 2. 4.14. 

(Q) Notice Required. 17 

18 (1) An applicant for a permit to install underground conduits shall notifj; the 

19 Department of Technology ofits application in the manner set forth in the Department of Technology 

20 Requirements at least 14 days before submitting the application to the Department. 

21 (2) Notice is only required when the minimum length of the proposed 

22 excavation will be at least 900 linear feet. or such longer distance as the Department of 

23 Technology may establish in the Department of Technology Requirements. 

24 

25 

(c) Approval of Application. 
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1 (1) Where the Department of Technology Will Participate. The Department may 

2 approve an application and issue a permit ifthe Department finds that all ofthe following have 

3 occurred: 

4 (A) The applicant has complied with the Department of Technology 

5 Requirements for notice ofits application,· 

6 (B) The Department of Technology has not notified the applicant and the 

7 Department that the Department of Technology will not participate in the proposed excavation project; 

8 and 

9 (C) The applicant has submitted plans consistent with the standard City 

10 communications infrastructure specifications. 

11 (2) Where the Department of Technology Will Not Participate. The Department 

12 may approve an application and issue a permit if the Department finds that both oft he following have 

13 occurred: 

14 (A) The applicant has complied with the Department of Technology 

15 Requirements [or notice ofits application; and 

16 {B) The Department of Technology has notified the applicant and the 

17 Department that the Department of Technology will not participate in the proposed excavation project. 

18 (d) Denial of Application. The Department shall deny an application [or a permit ifthe 

19 Department determines that the applicant has failed to comply with the Department of Technology 

20 Requirements. 

21 (e) Applicant's Incremental Costs. The Department of Technology shall be responsible [or 

22 the applicant's incremental costs when the Department of Technology participates in an excavation 

23 project by installing City communications infrastructure. 

24 (0 Exception. The requirements of this Section 2. 4.14 shall not apply to an application [or 

25 an emergency permit under Section 2.4.22. 
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1 Section 4. The Public Works Code is hereby amended by adding Subarticle IX, 

2 Sections 2.4.95"' a-mi 2.4.96, and 2.4.97. to read as follows: 

3 SUBARTICLEIX 

4 OBLIGATIONS OF THE DEPARTMENT OF TECHNOLOGY 

5 SEC. 2.4.95. INSTALLATION OF CITY COMMUNICATIONS INFRASTRUCTURE. 

6 (a) Need for City Communications Infrastructure. The Department of Technology shall 

7 consider adding City communications infrastructure to any permit issued for an excavation project 

8 under this Article 2. 4 to create more efficient delivery of communications services to the public and for 

9 the City's needs. 

10 Response to Notice. Upon receipt of a notice issued pursuant to Section 2. 4.14 that a 

11 utility or municipal excavator intends to apply for an excavation permit to install underground conduit, 

12 the Department of Technology shall review the application to determine whether it is both financially 

13 feasible and consistent with the City's long-term goals to add City communications infrastructure to the 

14 proposed excavation project. 

15 O) Jfthe determination is affirmative, the Department of Teehnology does not need 

16 to notify the applieant and the Department that the Department of Teehnology intends to 

17 partieipate in the exeavation projeet. The presumption will be that the Department of Technology 

18 will participate in the excavation project bv requiring the excavator to installffifjs::..iJJ!_ 

19 communications infrastructure. 

20 (2) !(the determination is negative, the Department of Technology shall notifj; the 

21 applicant and the Department in the time required by within 7 days of issuance of the notice that 

22 the Department of Technology does not intend to participate in the excavation project. 

23 SEC. 2.4.96. DEPARTMENT OF TECHNOLOGY REQUIREMENTS. 

24 (a) Adoption of Requirements. The Department of Technology. in consultation with the 

25 Department, shall by order develop and implement the Department of Technology Requirements. The 
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1 Department of Technology shall use a process to adopt the Department of Technology Requirements 

2 that ensures that municipal excavators, utility excavators, and the general public have a meaningful 

3 opportunity to comment on the provisions to be contained therein before they are formally adopted by 

4 the Department of Technology. 

5 {k) Purpose of Requirements. The Department of Technology Requirements shall specifj; 

6 the manner in which the Department of Technology will participate in excavation projects by installing 

7 City communications infrastructure that meets the City's needs at a reasonable cost. 

8 (c) Minimum Requirements. At a minimum, the Department of Technology Requirements 

9 shall contain the following procedural and substantive requirements for the installation of City 

10 communications infrastructure in excavation projects: 

11 O> The process (Or the Department of Technology to review planned excavation 

12 projects in a timely manner to determine if City participation is feasible and to verify its participation 

13 by informing the applicant and the Department within 7 days of receiving notice; 

14 (2) The criteria to be used by the Department of Technology to decide whether to 

15 decline to participate in excavation projects: 

16 

17 

(3) The standard technical specifications (Or City communications infrastructure,· 

(4) The standard methodology (Or determining the incremental costs associated with 

18 installing City communications infrastructure in excavation projects: 

19 (5) The requirements and process (Or excavators to seek exemptions from using the 

20 City's standard methodology (Or determining incremental costs when installing standard City 

21 communications infrastructure in excavation projects,· and 

22 (6) Alternative methodologies (Or determining the City's incremental costs when 

23 exemptions are granted 

24 SEC. 2.4.97. REPORTING REQUIREMENTS. 

25 
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1 The Department of Technology shall file quarterly reports with the Board of Supervisors 

2 and Mayor containing the following information: (a) the number of excavation permits issued 

3 by the Department for projects meeting the criteria for Department of Technology participation 

4 set forth in Section 2.4.14(b)(2): (b) the locations of the excavations identified in the 

5 excavation projects: (c) the identities of the applicants for the excavation permits: (d) whether 

6 the Department of Technology received any objections to its participation in the excavation 

7 projects from the municipal or utility excavators submitting the applications: (e) whether the 

8 Department of Technology opted to participate in the excavation projects by installing City 

9 communications infrastructure; (f) the City's costs to participate in the excavation projects by 

1 O installing City communications infrastructure; and (g) the status of the installation of City 

11 communications infrastructure in the excavation projects. 

12 

13 Section 5. Effective Date. This ordinance shall become effective 30 days after 

14 enactment. Enactment occurs when the Mayor signs the ordinance, the Mayor returns the 

15 ordinance unsigned or does not sign the ordinance within ten days of receiving it, or the Board 

16 of Supervisors overrides the Mayor's veto of the ordinance. 

17 

18 Section 6. Scope of Ordinance. In enacting this ordinance, the Board of Supervisors 

19 intends to amend only those words, phrases, paragraphs, subsections, sections, articles, 

20 numbers, punctuation marks, charts, diagrams, or any other constituent parts of the Municipal 

21 Code that are explicitly shown in this ordinance as additions, deletions, Board amendment 

22 additions, and Board amendment deletions in accordance with the "Note" that appears under 

23 the official title of the ordinance. 

24 

25 
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1 Section 7. Department of Technology Implementation. The Department of Technology 

2 shall adopt the order required by Section 2.4.96 of the Public Works Code within 90 days of 

3 the effective date of this ordinance. 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

APPROVED AS TO FORM: 
DENNIS J. HERRERA, City Attorney 

By: 16~ Wlll'M K. SANDERS 
Deputy City Attorney 
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Ordinance amending Section 13.04 of the South San Francisco Municipal Code, adding Section adding Chapter
13.40 of the South San Francisco Municipal Code pertaining to open trench notification and telecommunication
infrastructure improvements.

WHEREAS, broadband services provides fast, reliable and high quality links to the Internet, and is a necessity
for residents and businesses in the City of South San Francisco (“City”); and

WHEREAS, high quality broadband service supports economic and educational development, and promotes
equal access to opportunities and a higher standard of living; and

WHEREAS, broadband service and advanced telecommunications infrastructure is also essential for the City to
perform its governmental functions, provide emergency services, and sustain many other municipal operations;
and

WHEREAS, the City owns and maintains an extensive system of streets, sidewalks, and other infrastructure in
the public right of way; and

WHEREAS, the paving and surfaces of the public right of way infrastructure are significantly reduced each
time construction work involving excavation is performed thereupon;

WHEREAS, construction work involving excavations also creates significant traffic congestion and presents
numbers safety issues;

WHEREAS, the City is responsible for acting in the public interest and preserve its investment in streets and
public infrastructure; and

WHEREAS, the City desires to provide incentives for collaborative projects in the right of way to reduce the
present and long-term impact of construction and excavation work on City streets and sidewalks; and

WHEREAS, the City also desires to minimize disruption to traffic and pedestrian access, and to encourage
infrastructure development, including broadband and other telecommunications infrastructure; and

WHEREAS, the City maintains a citywide broadband network that supports all aspects of municipal operations,
which requires constant upgrades to meet increasing demands; and

WHEREAS, the City desires to proactively develop this its broadband network and resources to support a
growing population and economy; and

WHEREAS, the City has the authority to issue discretionary permits and other types of authorizations for
construction projects in the public right of way, and to create development standards;

WHEREAS, to effectuate its intents described herein, the City is proposing to amend the South San Francisco
City of South San Francisco Printed on 1/24/2019Page 1 of 8
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WHEREAS, to effectuate its intents described herein, the City is proposing to amend the South San Francisco
Municipal Code to create an “open trench” notification requirement.

NOW, THEREFORE, based on the entirety of the record before it, as described below, the City Council of the
City of South San Francisco does hereby ordain as follows:

SECTION 1. The City Council of South San Francisco finds that all Recitals are true and correct and are
incorporated herein by this reference.

SECTION 2. Chapter 13.04 “Excavation and Construction on Public Property Regulated” is hereby
amended to read as follows (with text in strikeout indicating deletion and double underline indicating addition).
Sections and subsections that are not amended by this Ordinance are not included below, and shall remain in
full force and effect.

. . .

13.04.010 Encroachment permit required.

A. It is unlawful for any person, firm, corporation or other association of any description not otherwise under
written contract to the city for such purpose to make, or cause to be made, any construction or excavation in,
over or under the surface of any public street, lane, sidewalk or other public place for the installation, repair or
removal of any pipe, conduit, duct or tunnel, or telecommunications or utility infrastructure or improvements,
or for any other purpose, without first obtaining from the department of public services an encroachment permit
to make such excavation. The director of public services, before issuing such a permit, shall require:

. . .

SECTION 3. Title 13, “Public Improvements” of the South San Francisco Municipal Code is hereby amended
by adding Chapter 13.40, “Open Trench Notification and Telecommunication Infrastructure Improvements,” to
read as follows:

Chapter 13.40

OPEN TRENCH NOTIFICATION AND TELECOMMUNICATION INFRASTRUCTURE
IMPROVEMENTS

13.40.001 Purpose.

The city council finds and determines that the requirements and conditions in this chapter are necessary for the
following reasons:

(a) To encourage the systematic development of telecommunications infrastructure and in turn maximize the
availability of telecommunication and broadband service to residents and businesses within the city.

(b) To protect and control access to the public right-of-way, and to extend the life of city streets and other civil
infrastructure, and reduce the cost of ongoing maintenance by encouraging cooperation between utility
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companies, public agencies, and city departments.

(c) To streamline and simply the process of installing and upgrading telecommunications equipment throughout
the city, and to encourage the improvement and modernization of the city’s telecommunication infrastructure.

13.40.002 Definitions.

As used in this chapter, the following terms shall have the following meanings:

a) “Applicant” means an individual or entity submitting an encroachment permit application for an
excavation project pursuant to section 13.40.003.

b) “Public right-of-way” or “ROW” shall mean the area across, along, beneath, in, on , over, under, upon,
and within the dedicated public alleys, boulevards, courts, lanes, roads, sidewalks, spaces, streets, and
ways within the city.

c) "Conduit" refers to a tube, duct, structure, or other device designed for enclosing
telecommunication wires or cables.

d) “Enhanced Remediation” means any and all standards and/or processes established by the Public Works
Director that are intended to serve the purpose of ensuring that excavations performed in an area where
an Open Trench Notification process has been completed will include all work necessary to restore the
area to its original or enhanced condition prior to the excavation.

e) "Excavation" refers to any process which breaks up or removes material from the ground
through any digging, drilling, boring or other activity for the purpose of installing
underground utilities, infrastructure, structures, or other equipment.

f) "Facilities" and "Infrastructure" refer to wires, cables, conduit, switches, transmission
equipment or other equipment for use in transmitting or processing telecommunications
services or for providing support or connection to such equipment.

g) “Open Trench Notification” shall mean the notification process set forth under Section
13.40.004.

h) “Service providers” refers to any person, company, corporation or other entity providing data, voice,
cable, video or other information services by wire, fiber optic cable or other
technology.

i) “Telecommunication” refers to data, voice, video or other information provided by wire,
fiber optic cable or other technology.

13.40.003 Open Trench Notification Triggered for Excavation Projects.
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(a) The Public Works Director shall determine, upon receipt of an encroachment permit application for an
excavation project pursuant to Section 13.04.010 or approval of specifications for a public works project, that if
either criteria in subsection (i) or (ii) below are met:

(i) The application or specification involves utility infrastructure construction, road construction
or resurfacing, or other work that will result in an excavation that could reasonably include, or prepare for,
the installation of broadband conduit, or is part of the Information Technology Strategic Plan.

(ii) It spans 900 feet or three city blocks within the ROW, or involves terrain that is difficult or
expensive to traverse (e.g. a bridge), or is an element of a larger project that will require installation or
upgrading of utility infrastructure.

(b) If an encroachment permit application for an excavation project or approval of specifications for a public
works project satisfies either subsection (i) or (ii) above, the applicant shall be required to comply with the
Open Trench Notification as provided in Section 13.40.004.

(c) The Public Works Department shall initiate the Open Trench Notification process by delivering notice and
instructions for participation in accordance with the requirements of provided in Section 13.40.004.

13.40.004 Notification Process.

(a) In compliance with section 13.40.005, all Service Providers and third parties interested in collocating
conduits and telecommunication facilities in the project excavation area shall inform the Public Works
Department of the interest to participate in the manner set forth in subsection (a) of section 13.40.005 from the
date of an Open Trench Notice issued pursuant to subsection (b) of this section.

(b) The Public Works Director, in consultation with the Information Technology Department, shall develop and
implement an Open Trench Notification Policy, as may be amended from time to time, that establishes the
standards and processes to carry out the intent and requirements of this chapter.

(c) At a minimum, the Open Trench Notification Policy shall include the following:

(i) The procedure by which the Public Works Department will initiate the Open Trench Notification

process for each qualified excavation project pursuant to subsection (b) of section 13.40.003.

(ii) The procedure for receiving, processing, and reviewing of notices of intent to participate from
interested Service Providers and third parties for collocation of conduits and telecommunication
facilities in the project area.

(iii) The timeline for interested Service Providers and third parties to submit notices of intent to
participate in collocation work and delivering notices received to the project applicant.

(iv) The criteria for determining whether responses received from interested Services Providers and
third parties for collocation work are competent and may be forwarded to the applicant.

(v) The procedure for receiving, processing, and reviewing of any protests regarding negotiations
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between the parties for collocation of conduits and telecommunication facilities in the project area.

(vi) The criteria for determining whether the information provided in support of a protest sufficiently
demonstrate that further negotiation is appropriate, and the timeline for such further negotiation if
warranted.

13.40.005 Response to Open Trench Notifications

(a) Services Providers and third parties interested in participating in the open trench collocation pursuant to
section 13.40.004 shall submit a notice of intent to participate to the Public Works Department within 30
days of an Open Trench Notice issuance. The notice of intent shall contain sufficient information to
constitute a competent response to be forwarded to the project applicant pursuant to subsection (c)(iv) of
section 13.40.004.

(i) Responses to open trench notifications shall be forwarded to the project applicant. The

applicant is responsible for negotiating collocation of conduits and/or other telecommunication facilities
with any interested third parties for the project location.

(ii) Protests regarding negotiations between the parties for collocation work and any information in
support thereof may be submitted to the Public Works Department. The Public Works Department shall be
responsible to determine whether the information provided sufficiently demonstrate that further negotiation
is warranted.

(b) The Information Technology Department Director shall designate staff to receive notifications of pending
excavation projects, broadband-related work, and other encroachment permit applications that are subject to the
Open Trench Notification process.

(c) The Information Technology Director shall determine whether to submit a response to the Open Trench
Notification for collocating conduits or telecommunication facilities at the project location, by considering the
following:

(i) The collocation of city-owned conduit in a given project is consistent with the Information
Technology Strategic Plan, or will support the achievement of other city objectives.

(ii) The incremental installation cost is reasonable.

(iii) The cost of maintaining the conduit over time is proportionate to its value to the city.

(iv) Sufficient funds are available within existing budgets, or can be obtained from other sources.

(v) Collocation should be pursued in furtherance of overall city goals and priorities, the collocation
makes sense.

(d) If the Information Technology Director submits a response to the Open Trench Notification for collocation
work, the Information Technology Director or his designee shall attempt to negotiate an acceptable agreement
with the project applicant. If negotiation is successful, the Information Technology Department shall coordinate
the design and construction of the collocation work with the Public Works Department, including whether
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the design and construction of the collocation work with the Public Works Department, including whether
installation of facilities in addition to conduits would be necessary.

(e) Any conduits or telecommunication facilities collocated pursuant to subsection (b) shall be the property of
the City.

(f) The Information and Technology Department shall maintain a geodatabase of communications assets located
within or connecting to the city, including but not limited to:

(i)   city-owned conduit and appurtenant facilities;

(ii)  fiber optic cable;

(iii) towers and tower sites;

(iv) communications facilities and services belonging to third parties that are used by the city;

(v) real estate, poles, and other city-owned assets leased to third parties for telecommunication
purposes.

(vi) Third party network data provided to the City in conjunction with such leases or permitting
processes, or as may become available through other means, including but not limited to a future
electronic plans submission program, or as collected by other agencies or provided by
telecommunications companies.

13.40.006 Compliance with the Open Trench Notification Process; Enhanced
Remediation.

(a) The Open Trench Notification Process shall be deemed complete if no responses were received from
interested parties pursuant to subsection (a) of section 13.40.005, or if the applicant has negotiated collocation
of conduits and/or other telecommunication facilities with any interested third parties pursuant to subsection (a)
of section 13.40.005.

(b) The Open Trench Notification Process shall also be deemed complete if either party to the collocation
negotiation required herein submits a protest to the Public Works Department regarding the negotiation, and the
Public Works Department determines that, pursuant to subsection (c) of section 13.40.004 and based on the
information provided to it, further negotiation is inappropriate or not warranted.

(c) The Public Works Director shall not approve any project application that is subject to the Open Trench
Notification process and requirements of this chapter unless an application has satisfied the Open Trench
Notification requirements established herein. A project that has satisfied the requirements of this chapter may
be approved by the Director, subject to other applicable requirements and authorizations in the most current
editions of the City’s Municipal Code or any applicable public works construction standards, to allow permitted
work to commence.

(d) After an application has been approved, any subsequent excavation work or project by the applicant or any
other Service Provider or third party in the project area shall be subject to Enhanced Remediation requirements
for five years following the completion or abandonment of such subsequent work or project. Enhanced
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for five years following the completion or abandonment of such subsequent work or project. Enhanced
Remediation may include general standards or standards specific to an excavation. The Public Works
Department shall adopt policies and guidelines to set forth such Enhanced Remediation requirements consistent
with the intents of this chapter.

13.40.007 Implementation.

Within 60 days after this chapter takes effect, the city shall email, fax, mail or deliver a copy of it to
telecommunications service providers and other affected entities doing business within the city.

13.40.008 Waivers.

(a) In the event of an emergency or urgent conditions that require immediate action, or for other good cause
relating to the public health, safety or welfare, the Public Works Director may waive or modify, in whole or in
part, the Open Trench Notification requirements established by this chapter.

(b) The Public Works Director may exempt projects from the requirements of this chapter where compliance
has been determined by the Public Works Director to be not practical or feasible. Requests for an exemption
shall be made in writing and the Public Works Director’s decision shall be final. A request for exemption shall
include all information necessary for the Public Works Director to make a decision, including but not limited to
documentation showing factual support for the requested exemption. The Public Works Director may approve
the exemption request in whole or in part, with or without conditions.

13.40.009 Violations

Violations of this chapter is hereby declared to be a public nuisance. Any violation of this chapter shall be
subject to abatement by the city, as well as any other remedies that may be permitted by law for public
nuisances, and may be enforced by injunction, upon a showing of violation.

13.40.010 No Conflict with Federal or State Law.

Nothing in this chapter shall be interpreted or applied so as to create any requirement, power, or duty in conflict
with nay Federal or State law.

SECTION 4. Severability

If any provision of this Ordinance or the application thereof to any person or circumstance is held
invalid or unconstitutional, the remainder of this Ordinance, including the application of such part or provision
to other persons or circumstances, shall not be affected thereby and shall continue in full force and effect. To
this end, provisions of this Ordinance are severable. The City Council of the City of South San Francisco
hereby declares that it would have passed each section, subsection, subdivision, paragraph, sentence, clause, or
phrase hereof irrespective of the fact that any one or more sections, subsections, subdivisions, paragraphs,
sentences, clauses, or phrases be held unconstitutional, invalid, or unenforceable.

SECTION 5. Publication and Effective Date
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Pursuant to the provisions of Government Code section 36933, a summary of this Ordinance shall be
prepared by the City Attorney. At least five (5) days prior to the Council meeting at which this Ordinance is
scheduled to be adopted, the City Clerk shall (1) publish the Summary, and (2) post in the City Clerk’s Office a
certified copy of this Ordinance. Within fifteen (15) days after the adoption of this Ordinance, the City Clerk
shall (1) publish the summary, and (2) post in the City Clerk’s Office a certified copy of the full text of this
Ordinance along with the names of those City Council members voting for and against this Ordinance or
otherwise voting. This Ordinance shall become effective thirty (30) days from and after its adoption.

* * * * *
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